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INVITATION FOR BID

DEPARTMENT OF PUBLIC WORKS

The Honorable Lourdes A. Leon Guerrero, Governor of Guam and

Honorable Joshua F. Tenorio, LT. Governor of Guam, through the

Director of Department of Public Works (DPW), Vincent P. Arriola,
Announces the solicitation of a sealed proposal for:

A.) OFFICE OF HIGHWAY SAFETY (OHS-HMC ADMIN)
Project No. 210-5-1033-F-TAM

B.) DPW HEAVY EQUIPMENT, HMC, GFD, AND SHOP BUILDING
Project No. 210-5-1032-F-TAM

C.) BUILDING MAINTENANCE FACILITY
Project No. 210-5-1035-F-TAM
D.) HIGHWAY/ CONSTRUCTION MAINTENANCE AND GRTA GENERAL OFFICES

AND SUPPLY WAREHOUSE
Project No. 210-5-1034-F-TAM

Bid Security must accompany bid-15% of total bid amount and may be Cash, Bid Bond,

Certified or Cashier’s Check made payable to:
Treasurer of Guam

Non-Refundable Fee: $25.00 (Twenty Five Dollars) required as Payment for each Bid

Documents.
Availability of Documents: — June 3, 2025, CIP Contracts Administration, Ground Floor,

Federal Highway Building, DPW, Upper Tumon.
Please present receipt from the One-Stop Cashier Building A, DPW, Upper Tumon.

Pre-Bid Conference: — 9:00 am, Division of Capital Improvement (CIP) Ground Floor, CIP

Conference Room, Upper Tumon. Pre-Bid and Site Visit is Mandatory
A.) June 10, 2025 B.) June 11,2025 C.) June 12, 2025 D.) June 13,2025

Bid Submittal: ~2:00 p.m. One (1) original and one (1) copies must be submitted CIP

Division, Ground Floor, TMC Buitding, DPW.,
A.) June 24, 2025 B.) June 25, 2025 C.)June 26, 2025 D.)June 27, 2025

Department of Public Works reserves the right to reject any or all proposals and 10 waive any
imperfection in the proposals, which in its sole and absolute judgment will serve the Government

of Guam interests.

V NCENT P. ARRIOLA
Sritarognzs

This Ad  aid for with Government Funds

542 North Marine Corps Drive, Tamuning, Guam 96913 ¢ (671) 646-3121 3232+ Fax (671)649-6178



HIGHWAY/CONSTRUCTION MAINTENANCE AND GRTA GENERAL
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DISASTER # 4715DR
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LOURDES A. LEON GUERRERO
Governor of Guam
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The Honorable
LOURDES A. LEON GUERRERO

Maga’ Héga - Governor

The Honorable
JOSHUA F. TENORIO VINCENT P. ARRIOLA

Sigundo Maga’ Lahi - Lieutenant Governor Director

LINDA J. IBANEZ
Deputy Director

ERNEST G. CANDOLETA, JR.
Deputy Director

INVITATION FOR BIDS

The Governor of Guam, Lourdes A. Leon Guerrero, and Lt. Governor of Guam, Joshua F. Tenorio,
through the Director of the Department of Public Works is soliciting sealed bids for the
“Highway/Construction and GRTA General Offices and Supply Warehouse, Damage #
4715DR; Disaster # 1340930, Project No.: 210-5-1034-F-TAM”.

Sealed bids in duplicate will be received at the Contracts Administration and Technical Services
Section, Division of Capital Improvement Projects, Federal Highway Conference Room ,Ground
Floor, Federal Highway Building”, Department of Public Works, Government of Guam, no later
than 2:00 p.m. June 27, 2025. At this time and place all bids will be publicly opened and read
aloud at the Contracts Administration and Technical Services Section, Division of Capital
Improvement Projects, Ground Floor, Federal Highway Building”, Department of Public Works.

Contract time is One Hundred Eighty (180) calendar days. All bids must be accompanied by a
deposit in the amount of not less than fifteen percent (15%) of the total bid price, for which award
can be made. Acceptable forms of bid security may be bid a bond, certified check or cashier’s
check made payable to the Treasurer of Guam.

A non-refundable amount of $25.00 is required as payment for bid documents, which can be
obtained from the Contract Administration Technical Services, Ground Floor, Federal Highway
Building, Department of Public Works commencing on June 3, 2025. A receipt of payment at the
cashier at the Permit Center, Building “A”, Department of Public Works should be presented when
applying for the bid documents.

This Invitation for Bid (IFB) is available to download from DPW’s website at
www.dpw.guam.gov. If downloaded, the Twenty Five U.S. Dollars ($25.00) non-refundable fee
is to be paid prior to submission of sealed bid. No bid will be entertained if the fee has not been
paid. Also, upon obtaining the IFB prospective bidders must complete the registration to DPW in
order to receive any addenda or other notices related to this IFB [SGCA 5220 (b)].
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http://www.dpw.guam.gov/

The Department of Public Works hereby notifies all bidders that it will affirmatively ensure that
in any contract entered into pursuant to this advertisement, minority business enterprises will be
afforded full opportunity to submit bids in response to this invitation and will not be discriminated
against on the grounds of race, color and national origin in consideration for an award.

The right is reserved to reject any or all bids and to waive any imperfection in the bids in the
interest of the Government of Guam.

A pre-bid conference will be held on June 13, 2025 at 9:00 a.m. at the Division of Capital
Improvement Projects, TMC’s Conference Room, Ground Floor, Federal Highway Building
Department of Public Works. A site investigation on the proposed project will be conducted
immediately after the pre-bid conference, to allow prospective bidders to familiarize themselves
with the project’s site conditions. Attendance for the pre-bid conference and site visit is

mandatory.
U ]

INCENT P. ARRIOLA
Director
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INSTRUCTION TO BIDDERS
1. RECEIPT AND OPENING OF BIDS

Sealed bids in duplicate for the “Highway/Construction and GRTA General Offices
and Supply Warehouse, Damage # 4715DR; Disaster # 1340930, Project No.: 210-5-
1034-F-TAM” will be received at the Division of Capital Improvement Projects, Federal
Highway Conference Room, Ground Floor, Federal Highway Building, Department of
Public Works. Bids will be publicly opened and read aloud shortly afterwards at the
Division of Capital Improvement Projects, TMC’s Conference Room, Ground Floor, TMC
Building, Department of Public Works.

Bids shall be made on the forms furnished by the Department of Public Works and shall
be enclosed in a sealed envelope addressed to the Director of Public Works, Government
of Guam, 542 North Marine Drive, Tamuning, Guam 96911 and endorsed with the name
of the bidder and the “Highway/Construction and GRTA General Offices and Supply
Warehouse, Damage # 4715DR; Disaster # 1340930, Project No.: 210-5-1034-F-
TAM”,

Attention is called to the fact that bidders not only offer to assume the obligations and
liabilities imposed upon the Contractor in the form of contract, but expressly make certain
of the representations and warrants made therein. No effort is made to emphasize any
particular provision of the contract, but bidders must familiarize themselves with every
provision and its effect.

2. TIME OF COMPLETION
The Contractor shall commence work on the date specified in the Notice to Proceed. The
project shall be completed within One Hundred Eighty (180) calendar days, complete
and ready for use. In the event the Contractor does not complete the work within the time
specified, liquidated damages will be assessed as stated in Section 5 of the Special
Provisions.

3. PLANS AND SPECIFICATIONS
This invitation for bids consists of the following documents:

a) Bid Invitation Documents

=

Invitation for Bids
2. Instructions to Bidders

b) Bid Submittal Documents

1. Bid Price Form

2. Bid Bond Form

3. Major Shareholders Disclosure Affidavit
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. Non-Collusion Affidavit

. Affidavit Re No Gratuities or Kickbacks

. Affidavit Re Ethical Standards

. Declaration Re Compliance with U.S. DOL Wage Determination

. Affidavit Re Contingent Fees

. Submit current Contractors License issued by Guam Contractors Licensing Board

O© oo ~NO O~

C) Contract Documents

Formal Contract

Special Provisions

General Conditions
General Statement of Work
Prevailing Wage Rates
Plans

SourwNdE

4. PREPARATION OF BID

The bidder must submit his bid on the forms furnished by the Department of Public Works.
All blank spaces in the bid forms must be correctly filled in where indicated and the bidder
must state the prices in words and numerals for each item of the work required. In case of
conflict between words and numerals, the words, unless obviously incorrect will govern.

The bidder shall sign his bid in the blank space provided therefore. If this bid is made by a
partnership or corporation, the name and address of the partnership or corporation shall be
shown, together with the names and addresses of the partners or officers. If the bid is made
by a partnership, it must be acknowledged by one of the partners, if made by a corporation
by one of the authorized officers thereof.

S. BID SECURITY

Each bid must be accompanied by a deposit in the amount of not less than fifteen
percent (15%0) of the total bid price if the bid is greater than $100,000.00 for which
award can be made. Such deposit may be in the form of a bid bond, cashier's check or
certified check made payable to the Treasurer of Guam. Should the successful bidder fail
or refuse to execute and deliver the contract and performance and payment bonds required
within fifteen (15) calendar days after acceptance of his bid by the Government, he shall
forfeit to the Government of Guam as liquidated damages for such failure or refusal the
security deposited with his bid

6. NON-COLLUSION AFFIDAVIT

Each person submitting a bid for any portion of the work covered by the bid documents
shall execute an affidavit, in the form provided with the bid, to the effect that he has not
colluded with any other person, firm or corporation in regards to any bid submitted. Such
affidavit shall be attached to the bid.
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7. RIGHT TO ACCEPT AND REJECT BIDS

The Government of Guam reserves the unqualified right, in its sole and absolute discretion,
to reject any and all bids, or to accept that bid or combination of bids, if any, which in its
sole and absolute judgment will under all circumstances best serve the Government's
interests. In the event that the successful bidder fails to execute the contract upon his part,
the Government reserves the option to accept the bid of any other bidder within ten (10)
working days from such default, in which case such acceptance shall have the same effect
as to such bidder as though he was the originally successful bidder.

8. METHOD OF AWARD

a.

Bidding procedure involving only a BASE BID:

If the base bid is within the amount of funds available to finance the construction
contract, contract award will be made to that responsive and responsible bidder
submitting the low base bid.

Bidding procedure involving a BASE BID and ADDITIVE BIDS:

If the base bid is within the amount of funds available to finance the construction
contract and the Owner wishes to accept additive bid, contract award will be made
to that responsive and responsible bidder submitting the low combined bid,
consisting of the base bid plus additive bids (applied in the numerical order as read
on the bid form). Under this procedure, if the Owner wishes to award on only the
base bid, then the contract award will be made to that responsive and responsible
bidder submitting the low base bid.

Bidding procedure involving BID ITEMS:

Under this procedure, contract award will be made to that responsive and
responsible bidder submitting the lowest bid on a bid item or bid items.

9. COMPETENCY OF BIDDERS

The Government may require bidders to present satisfactory evidence that he has sufficient
experience and he is fully prepared with necessary capital, material, machinery and skilled
workmen and supervision staff to carry out the contract satisfactorily.

Accordingly, the Contractor must submit for review the following statements upon request:

a)
b)
c)
d)
€)
f)

Project Name:

Project No:

Experience on similar work.
Past performance of firm in accomplishing government projects in agreed time.
Availability of plant, machinery and other equipment necessary for work.
Quality of work presently performed for Government of Guam or other agencies.
Contractor's diligence in carrying out responsibility.
Record of good owner-contractor relationship.
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10.

11.

12.

13.

9) Previous record of bids qualification.
h) Quality of supervisory personnel and areas of their performance.

)] Record of past performance of government contracts including record of default
and nonpayment of obligations.

)] Possession of Government of Guam appropriate contractor's license.

k) Financial resources.

Financial resources report shall be dated not more than six (6) months prior to bid opening,
must be prepared by a certified accountant and shall contain at least the following
information:

1) Total Assets

2) Total Liabilities

3) Total Current Assets

4) Total Current Liabilities
5) Bonding Capability

MODIFICATIONS PRIOR TO DATE SET FOR OPENING BIDS

The right is reserved, as the interest of the Government may require, to revise the
specifications or drawings or both prior to the date set for opening bids. Such revisions, if
any, will be announced by an addendum or addenda to this invitation for bid. If the addenda
are of a nature which requires material changes in quantities or prices to be bid or both, the
date set for opening bids may be postponed by such number of days as in the opinion of
the issuing officer will enable bidders to revise their bids. In such cases, the addendum will
include an announcement of the new date for opening bids.

NO LATE BIDS OR PROPOSALS.

Bids must be received at the Division of Capital Improvement Projects, TMC’s Conference
Room, Ground Floor, TMC Building, Department of Public Works by the Bid Due Date
set forth in this IFB. Email or facsimile Bids will not be accepted. Regardless of cause, late
Bids will not be accepted and will automatically be disqualified from further consideration.
It shall be the Offeror’s sole risk to assure delivery at the receptionist's desk at the
designated office by the designated time. Late bids will not be opened and may be returned
to the Bidder at the expense of the Bidder or destroyed if requested.

DPW NOT RESPONSIBLE FOR PREPARATION COSTS.

The costs for developing and delivering bids in response to this IFB and any subsequent
presentations of the bid as requested by DPW shall be at the sole cost and expense of the
Bidder. DPW is not liable for any expense incurred by the Bidder in the preparation,
delivery, and/or presentation of its bid or any other costs incurred by the Bidder.

REJECTION OF BIDS.
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14.

15.

16.

17.

18.

a)

Any bid submitted in response to this IFB may be rejected in whole or in part when it is in
the best interests of DPW or the government of Guam in accordance with Guam
Procurement Regulations § 3115(e).

PRE-BID CONFERENCES

Pre-Bid conferences & site visit(s) will be permitted prior to the date established herein for
submission of bids. The conferences & site visit(s) will be conducted only to explain the
procurement requirements for this IFB. The Authority will notify all Bidders of any
substantive clarification provided in response to any inquiry. The Authority will extend the
due date if such information significantly amends the solicitation or makes compliance
with the original proposed due date impractical. This Pre-bid Conference and Site Visit is
“Mandatory”. This means the interested Bidders must have a representative in attendance
on the date and time of the Pre-Bid Conference in order to satisfy one (1) of the IFB’s
requirements in determining ‘responsibility’ towards being a Qualified Bidder. A Bidder
will be disqualified if they did not attend the Mandatory Pre-Bid Conference. It is not
necessary to purchase the IFB packet before attending the Mandatory Pre-Bid Conference.
Purchase of the IFB packet is necessary only when submitting a Bid.

REPRESENTATION REGARDING GRATUITIES AND KICKBACKS

The Contractor represents that it has not violated, is not violating, and promises that it will
not violate the prohibition against gratuities and kickbacks set forth in 2 GAR Division 4
Section 11107 of the Guam Procurement Regulations.

REPRESENTATION REGARDING ETHICAL STANDARDS FOR
GOVERNMENT EMPLOYEES AND FORMER GOVERNMENT EMPLOYEES

The Contractor represents that it has not knowingly influenced and promises that it will not
knowingly influence a government employee to breach any of the ethical standards set
forth in 5 GCA Chapter 5 Article 11 of the Guam Procurement Act and in Chapter 11 of
the Guam Procurement Regulations.

ACCESS TO RECORDS AND OTHER REVIEW:

The Contractor, including its subcontractors, if any, shall maintain books, documents,
papers, accounting records and other evidence pertaining to cost incurred and to make such
materials available at their respective offices at all reasonable times during the contract
period and for three (3) years from the date of the final payment under the contract, for
inspection by the Government. Each subcontract by the Contractor made pursuant to this
Agreement shall include a provision containing the conditions of this Section.

DISCLOSURE OF MAJOR SHAREHOLDERS:

As a condition of bidding, any partnership, sole proprietorship or corporation doing
business with the Government of Guam shall submit an affidavit executed under oath that
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lists the name and address of any person who has held more than ten percent (10%) of the
outstanding interest or shares in said partnership, sole proprietorship or corporation at any
time during the twelve (12)-month period immediately preceding submission of a bid. The
affidavit shall contain the number of shares or the percentage of all assets of such
partnership, sole proprietorship or corporation which have been held by each such person
during the twelve (12)-month period. In addition, the affidavit shall contain the name and
address of any person who has received or is entitled to receive a commission, gratuity or
other compensation for procuring or assisting in obtaining business related to the bid for
the bidder and shall also contain the amounts of any such commission, gratuity or other
compensation. The affidavit shall be open and available to the public for inspection and
copying. Failure to submit the affidavit concerning commissions paid shall be deemed
non-responsive and cause for rejection of the bid upon opening

END OF INSTRUCTION TO BIDDERS
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BID PRICE FORM

Date:

To: Director of Public Works
Government of Guam
542 North Marine Drive
Tamuning, GU 96913

Gentlemen:

The undersigned (hereafter called the Bidder), a

(Corporation, Partnership or Individual)
organized and/or licensed to do business under the laws of Guam, hereby proposes and agrees to
furnish all the necessary labor, materials, equipment, tools and services necessary for
“Highway/Construction and GRTA General Offices and Supply Warehouse, Damage #
4715DR; Disaster # 1340930, Project No.: 210-5-1034-F-TAM” all in accordance with the
drawings, specifications and other contract documents prepared by the Department of Public
Works for the sum of;

$ ) plus any and all sums to be added and/or deducted resulting from all extra and/or
omitted work in accordance with the unit and/or lump sum prices stated in the itemized bid form
attached hereto.

The undersigned has examined the location of the proposed work, the drawings, specifications and
other contract documents and is familiar with the local conditions at the place where the work is
to be performed.

The bid security attached, without endorsement, in the sum of not less than fifteen percent (15%)
of the total amount of the bid, is furnished to the Government as a guarantee that the contract will
be executed and a performance and payment bond furnished within fifteen (15) calendar days after
the acceptance of the bid of the undersigned. In the event that the undersigned bidder shall fail to
execute the contract and furnish a satisfactory performance and payment bond under the conditions
and within the time specified in this bid, the bid security shall be forfeited as liquidated damages
for the delay and additional work and costs caused thereby in obtaining another bidder, said being
beforehand determined as being reasonable and containing no penalties.

If written notice of the acceptance of this bid is mailed, telegraphed or delivered to the undersigned
within sixty (60) days after the opening thereof, the undersigned agrees to execute the form of
agreement included as one of the contract documents, and to furnish a performance and payment
bond in an amount equal to one hundred percent (100%) of the contract amount within fifteen (15)
working days after receipt of such notice.
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BASE BID

Description Qty. g(r)]slt Total Cost
l. Location: Damage #1340930;
Highway/Construction Maintenance
and GRTA General Offices and Supply
Warehouse Building
A No location/grouping
1. Remove and replace Down Spout, (6 in. x6in.) | 32 LF. $
2. Remove and replace Ridge Roll, (142 ft. long X | 1 EA. $
18 in. wide).
B. Ceiling ( no room location)
1. Remove and replace of Plywood Ceiling, (30 ft. | 360 SE. $
long x 12 ft. wide)
2. Remove and replace of Acoustic Ceiling Tile, 256 SF. $
(16 ft. long x 16 ft. wide)
3.  Remove and replace of Acoustic Ceiling Tiles, | 1,216 $
(76 ft. long x 16 ft. wide). SF.
4.  Remove and replace of Acoustic Ceiling Tiles, 192 SE $
(16 ft. long x 12 ft. wide). '
5. Remove and replace of Acoustic Ceiling tiles, | 1,680 $
(60 ft. long x 28 ft. wide) SF.
6. Remove and replace of Plywood Ceiling, (30 ft. 360 SF $
long x 12 ft. wide). '
7. Remove and replace of Plywood Ceiling Tile, | 556 g $
(16 ft. long x 16 ft. wide) '
8. Remove and replace of Acoustic Ceiling Tile, | 56 g $
(16 ft. long x 16 ft. wide) '
9. Remove and replace of Acoustic Ceiling Tiles, | 1,216 $
(76 ft. long x 16 ft. wide). SF.
10. Remove and replace of Acoustic Ceiling Tile, | 1,632 $
(102 ft. long x 16 ft. wide). SF.
11. Remove and replace of Acoustic Ceiling Tile, | 1,680 $
(60 ft. long x 28 ft. wide). SF.
12. Remove and replace of Hard Board Ceiling Tile, 128 SE $
(16 ft. long x 8 ft. wide). '
C. Floor (no location)
1. Remove and replace of Plywood Floor, (80 ft. 2,400 $
long x 30 ft. wide). SF.

Project Name:

Project No:
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2. Remove and replace of Vinyl Vinyl Floor Tiles, | 3,480 $
(60 ft. long x 58 ft. wide) SF.
D. Roof
1. Remove and replace of Tin Roof Butler Tin| 5,680 $
Roof, (142 ft. long x 40 ft. wide). SF.
1. Remove and replace of Tin Roof Butler Tin | 195 gp $
Roof, (24 ft. long x 8 ft. wide).
2. Remove and replace of Tin Roof Butler Tin | 195 g $
Roof, (16 ft. long x 12 ft. high)
3. Remove and replace of Roof Gutter, (8 in. wide | 13| £ $
X 12 in. deep).
E. Conference Room
1.  Remove and replace of Conference room, (60 ft. 1LS $
long x 28 ft. wide).
F. Wall
1. Remove and replace of Gypsum Board Wall, (10 | 4 ga $
ft. long x 12 ft. wide).
2. Exterior Site: 1 each of Board Wall Partition, 1LS $
(120 ft. long x 8 ft. high).
Total Cost $

Total cost for Base Bid No.1 as per plan and the general scope of work, complete and ready
for use:

$ )

Method of award will be under Section 8, Paragraph (a) Bidding procedure involving Base
BID of Instruction to Bidders.
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The undersigned hereby acknowledges receipt of the following addenda:

ADDENDUM NO. DATED

3.

4.

If awarded the contract, the undersigned shall be the authorized representative to bind into an
agreement with the government and agrees to complete the work within the contract time stipulated
in this project.

The undersigned understands that the Government reserves the right to reject any or all bid or to
waive any informality or technicality in any bids in the interest of the Government.

RESPECTFULLY SUBMITTED BY:

(CONTRACTOR)

(BY) (Name and Signature)

(TITLE)

(BUSINESS ADDRESS)

END OF BID FORM
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BID BOND FORM
BOND NO.

KNOW ALL MEN BY THESE PRESENTS, that

(Name of Contractor)
As Principal, hereinafter called the Principal and

(Name of Surety)
a duly admitted insurer under the laws of the Territory of Guam, as Surety, hereinafter called the
Surety, are held and firmly bound unto the Territory of Guam for the sum of
Dollars ($ ),
for payment of which sum will and truly to be made, the said Principal and the said Surety bind
ourselves, our heirs, executors, administrators, successors and assigns, jointly and severally, firmly
by these presents.

WHEREAS, the Principal has submitted a bid for the “Highway/Construction and GRTA
General Offices and Supply Warehouse, Damage # 4715DR; Disaster # 1340930, Project No.:
210-5-1034-F-TAM”.

NOW THEREFORE, if the Territory of Guam shall accept the bid of the Principal and the
Principal shall not withdraw said bid within sixty (60) calendar days after the opening of bids, and
shall within fifteen (15) calendar days after the prescribed forms are presented to him for signature,
enter into a Contract with the Territory of Guam in accordance with the terms of such bid and give
such bond or bonds as may be specified in the bidding or Contract Documents with good and
sufficient surety for the faithful performance of such Contract and for the prompt payment of labor
and material furnished in the prosecution thereof, or in the event of the failure of the Principal to
enter into such Contract and give such bond or bonds, if the Principal shall pay to the Territory of
Guam the difference not to exceed the penalty hereof between the amounts specified in said bid
and such larger amount for which the Territory of Guam may in good faith contract with another
party to perform work covered by said bid or an appropriate liquidated amount as specified in the
Invitation for Bids then this obligation shall be null and void, otherwise to remain in full force and
effect.
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Signed and sealed this day of , 2025

(PRINCIPAL) (SEAL)

(WITNESS)

(TITLE)

(MAJOR OFFICER OF SURETY)
(MAJOR OFFICER OF SURETY)

(TITLE) (TITLE)

(RESIDENT GENERAL AGENT)

END OF BID BOND FORM
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MANDATORY/LEGAL
REQUIREMENTS

(TOBE SUBMITTED TOGETHER WITH THE BID SUBMITTAL DOCUMENTS)
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AFFIDAVIT OF DISCLOSING OWNERSHIPAND COMMISSIONS

CITY OF )
) ss.
ISLAND OF GUAM )
A. I, the undersigned, being first duly sworn, depose and say that | am an authorized representative of the

Offeror and that [please check only one]:

[ 1 The Offeror is an individual or sole proprietor and owns the entire (100%) interest in the offering
business.

[ 1 The Offeror is a corporation, partnership, joint venture, or association known as
[please state name of Offeror company], and the persons,
companies, partners, or joint ventures who have held more than 10% of the shares or interest in the offering
business during the 365 days immediately preceding the submission date of the proposal are as follows [if none,
please so state]:

Name Address %o of Interest

B. Further, | say that the persons who have received or are entitled to receive a commission, gratuity or
other compensation for procuring or assisting in obtaining business related to the bid or proposal for which this
affidavit is submitted are as follows [if none, please so state]:

Name Address Compensation
C. If the ownership of the offering business should change between the time this affidavit is made and the

time an award is made or a Contract is entered into, then I promise personally to update the disclosure required
by 5 GCA 85233 by delivering another affidavit to the Government.

Signature of one of the following:

Offeror, if the Offeror is an individual;

Partner, if the Offeror is a partnership;

Officer, if the Offeror is a corporation.
Subscribed and sworn to before me

This day of , 2025.

NOTARY PUBLIC

My commission expires:
AG Procurement Form 002 (Rev. Nov. 17, 2005
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AFFIDAVIT OF NON-COLLUSION

CITY OF )
) ss.
ISLAND OF GUAM )

I, [state name of affiant signing below], being first duly sworn
deposes and says that:

1. The name of the offering company or individual is [state name of company]

2. The proposal for the solicitation identified above is genuine and not collusive or a sham. The
Offeror has not colluded, conspired, connived or agreed, directly or indirectly, with any other Offeror or person,
to put in a sham proposal or to refrain from making an offer. The Offeror has not in any manner, directly or
indirectly, sought by an agreement or collusion, or communication or conference, with any person to fix the
proposal price of Offeror or of any other Offeror, or to fix any overhead, profit or cost element of said proposal
price, or of that of any other Offeror, or to secure any advantage against the Government of Guam or any other
Offeror, or to secure any advantage against the Government of Guam or any person interested in the proposed
Contract. All statements in this affidavit and in the proposal are true to the best of the knowledge of the
undersigned. This statement is made in pursuant to 2 GAR Division 4 § 3126(b).

3. I make this statement on behalf of myself as a representative of the Offeror, and on behalf of
the Offeror’s officers, representatives, agents, subcontractors, and employees.

Signature of one of the following:

Offeror, if the Offeror is an individual;
Partner, if the Offeror is a partnership;
Officer, if the Offeror is a corporation.

Subscribed and sworn to before me

This day of , 2025.

NOTARY PUBLIC

My commission expires:

AG Procurement Form 003 (March 9, 2011)
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AFFIDAVIT Re NO GRATUITIES or KICKBACKS

CITY OF )
) SS.
ISLAND OF GUAM )

I, [state name of affiant signing below], being first
duly sworn, deposes and says that:

1. The name of the offering firm or individual is [state name of Offeror Company]
. Affiant is [state one of the
following: the Offeror, a partner of the Offeror, and officer of the Offeror] making the foregoing identified bid
or proposal.

2. To the best of affiant’s knowledge, neither affiant, nor any of the Offeror’s officers,
representatives, agents, subcontractors, or employees have violated, are violating the prohibition against
gratuities and kickbacks set forth in 2 GAR Division 4 § 11107(e). Further, affiant promises, on behalf of Offeror,
not to violate the prohibition against gratuities and kickbacks as set forth in 2 GAR Division 48§ 11107(e).

3. To the best of affiant’s knowledge, neither affiant, nor any of the Offeror’s offices,
representatives, agents, subcontractors, or employees have offered, given or agreed to give, any Government of
Guam employee or former government employee, any payment, gift, kickback, gratuity or offer of employment
in connection with the Offeror’s proposal.

4. I make these statements on behalf of myself as a representative of the Offeror, and on behalf
of the Offeror’s officers, representatives, agents, subcontractors, and employees.

Signature of one of the following:

Offeror, if the Offeror is an individual;
Partner, if the Offeror is a partnership;
Officer, if the Offeror is a corporation.

Subscribed and sworn to before me

This day of , 2025.

NOTARY PUBLIC

My commission expires: ,

AG Procurement Form 004 (March 9, 2011)
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CITY OF

AFFIDAVIT RE CONTINGENT FEES

) ss.

ISLAND OF GUAM )

[state name of affiant signing below], being first duly sworn, deposes

and says that:

1.

The name of the offering company or individual is [state name of company]

As a part of the offering company’s bid or proposal, to the best of my knowledge, the offering
company has not retained any person or agency on a percentage, commission, or other contingent
arrangement to secure this Contract. This statement is made in pursuant to 2 GAR Division 4
11108(f).

As a part of the offering company’s bid or proposal, to the best of my knowledge, the offering
company has not retained a person to solicit or secure a Contract with the Government of Guam
upon an agreement or understanding for a commission, percentage, brokerage, or contingent fee,
except for retention of bona fide employees or bona fide established commercial selling agencies
for the purpose of securing business. This statement is made pursuant to 2 GAR Division 4
11108(h).

I make these statements on behalf of myself as a representative of the Offeror, and on behalf of
the Offeror’s officers, representatives, agents, subcontractors, and employees.

Signature of one of the following:

Offeror, if the Offeror is an individual;
Partner, if the Offeror is a partnership;
Officer, if the Offeror is a corporation.

Subscribed and sworn to before me

This day of , 2025.

NOTARY PUBLIC

My commission expires:

AG Procurement Form 007 (Nov. 9, 2010)

\

Project Name:

Project No:
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AFFIDAVIT re ETHICAL STANDARDS

CITY OF )
) SS.
ISLAND OF GUAM )

I, [state name of affiant signing below], being first duly sworn,
deposes and says that:

The affiant is [state one of the following: the Offeror, a partner
of the Offeror, an officer of the Offeror] making the foregoing identified bid or proposal. To the best of affiant’s
knowledge, neither affiant nor any officers, representatives, agents, subcontractors or employees of Offeror have
knowingly influenced any Government of Guam employee to breach any of the ethical standards set forth in 5
GCA Chapter 5, Article 11. Further, affiant promises that neither he or she, nor any officer, representative, agent,
subcontractor, or employee of Offeror will knowingly influence any Government of Guam employee to breach
any ethical standards set forth in 5 GCA Chapter 5, Article 11. These statements are made pursuant to 2 GAR
Division 4 § 11103(b).

Signature of one of the following:

Offeror, if the Offeror is an individual;
Partner, if the Offeror is a partnership;
Officer, if the Offeror is a corporation.

Subscribed and sworn to before me

This day of , 2025.

NOTARY PUBLIC

My commission expires:

AG Procurement Form 005 (Nov. 9, 2010)
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FORM E

DECLARATION RE COMPLIANCE WITH U.S. DOL WAGE DETERMINATION

Procurement No.

Name of Offeror Company:

hereby certifies under penalty of perjury:

That | am (the offeror, a partner of the offeror, an officer of
the offeror) making the bid or proposal in the foregoing identified procurement;

That | have read and understand the provision of 5 GCA § 5801 and § 5802 which read:

§ 5801. Wage Determination Established.

In such cases where the Government of Guam enters into contractual arrangement with a sole
proprietorship, a partnership or a corporation (“Contractor”) for the provision of a services to the
Government of Guam, and in such cases where the Contractor employs a person(s) whose purpose, in
whole or in part, is the direct delivery of service contracted by the Government of Guam, then the
Contractor shall pay such employee(s) in accordance with the Wage Determination for Guam and the
Northern Mariana Islands issued and promulgated by the U.S. Department of Labor for such labor as is
employed in the direct delivery of Contracts deliverables to the Government of Guam.

The Wage Determination most recently issued by the U.S. Department of Labor at the time a Contract
is awarded to a Contractor by the Government of Guam shall be used to determine wages, which shall be
paid to employees pursuant to this Article. Should any Contract contain a renewal clause, then at the time
of renewal adjustments, there shall be made stipulations contained in that Contract for applying the Wage
Determination, as required by this Article, so that the Wage Determination promulgated by the U.S.
Department of Labor on a date most recent to the renewal date shall apply.

§5802. Benefits.

In addition to the Wage Determination detailed in this Article, any Contract to which this Article applies
shall also contain provisions mandating health and similar benefits for employees covered by this Article,
such benefits having minimum value as detailed in the Wage Determination issued and promulgated by the
U.S. Department of Labor, and shall contain provisions guaranteeing a minimum of ten (10) paid holidays
per annum per employee.

That the offeror is in full compliance with 5 GCA § 5801 and §5802, as many be applicable to be
procurement herein;

That | have attached the most recent wage determination applicable to Guam issued by the U.S. Department
of Labor. (INSTRUCTION - Please attach!)

Signature

THIS MUST BE COMPLETED AND RETURNED IN THE ENVELOPE CONTAINING THE PROPOSAL
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CONTRACT NO.

CONTRACT

Contractor

Department of Public Works

2025

Contract for: Highway/Construction and GRTA General Offices and Supply Warehouse,
Damage # 4715DR
Disaster # 1340930

Project No.:  210-5-1034-F-TAM
Amount: $

Place: Hagatna, Guam
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FORMAL CONTRACT

THIS CONTRACT, made and entered by and between the Department of Public Works,
Government of Guam, hereinafter called the "Government"”, and ,a

sole proprietor / partnership / corporation of Guam, hereinafter called the "Contractor".

WITNESSETH, that whereas the Government intends to perform the “Highway/Construction
and GRTA General Offices and Supply Warehouse, Damage # 4715DR; Disaster # 1340930,
Project No.: 210-5-1034-F-TAM” hereinafter called the "Project”, in accordance with the
drawings, specifications and other contract documents prepared by the Department of Public
Works.

NOW THEREFORE, the Government and Contractor for the considerations hereinafter set forth,

agree as follows:

l. THE CONTRACTOR AGREES to furnish all the necessary labor, materials, equipment,
tools and services necessary to perform and complete in a workmanlike manner all the work
required for the construction of the Project, in strict compliance with the contract documents
herein mentioned, which are hereby made a part of the contract, including the following
addenda:

Addendum No. Dated

@ Contract Time: The Contractor agrees to commence work under this contract upon
written notice to proceed, and to complete the project ready for use and operation within
One Hundred Eighty (180) calendar days of the commencement of the contract time as
stated in the Instructions to Bidders of the contract. Contractor hereby acknowledges that
time is of the essence with respect to this contract.

(b) Subcontractors: The Contractor agrees to bind every subcontractor by the terms of
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the contract documents. The contract documents shall not be construed as creating any

contractual relation between any subcontractor and the Government.

. SUBJECT TO AVAILABILITY OF FUNDS, THE GOVERNMENT AGREES to pay,
and the Contractor agrees to accept, in full payment for the performance of this contract,
the contract amount of

(% ) plus any and all sums to be added and/or deducted resulting from

all extra and/or omitted work in connection therewith, as authorized under the terms as
stated in the General Conditions of the contract, all in accordance with the terms as stated

in the contract documents.

@) Progress payments will be on a monthly basis.

I1l.  CONTRACT DOCUMENTS: It is hereby mutually agreed that the following list of
instruments, plans, specifications and documents which are attached hereto, bound
herewith or incorporated herein by reference shall constitute the contract documents, all of
which are made a part hereof, and collectively evidence and constitute the contract between
the parties hereto, and they are as fully a part of this Agreement as if they were set out

verbatim and in full herein, and are designated as follows:

Invitation for Bids
Instructions to Bidders
Bid Price Form
Formal Contract
Special Provisions
General Conditions
Prevailing Wage Rates
Plans (reference only)
Addendum(s)
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VI.

LIQUIDATED DAMAGES CLAUSE. (2GAR Div. 4 86101(9)

(a) With Termination for Default Clause. With Termination for Default Clause. The
following clause is authorized for use in supply or service contracts when it is difficult to
determine with reasonable accuracy the amount of damage to the territory due to delays
caused by late contractor performance or nonperformance and the contract contains the
termination for default clause set forth in §6101(8) of this Chapter.

LIQUIDATED DAMAGES

When the Contractor is given notice of delay or nonperformance as specified in Paragraph
(a) (Default) of the Termination for Default Clause (2GAR Div.4 86101(8) of this
contract and fails to cure in the time specified, the contractor shall be liable for damages
for delay in the amount of one-fourth of one-percent (1%) of outstanding order per calendar
day from date set for cure until either the territory reasonably obtains similar supplies or
services if the contractor is terminated for default, or until the contractor provides the
supplies or services if the contractor is not terminated for default. To the extent that the
contractor's delay or nonperformance is excused under Paragraph (d) (Excuse for
Nonperformance or Delayed Performance) of the Termination for Default Clause of this

contract, liquidated damages shall not be due the territory. The contractor remains liable

WARRANTY:

The Contractor warrants that the construction services shall be performed in accordance
with contract requirements for a period of one year. Construction works related not
conforming to the Contract requirements shall be corrected at no additional cost to the

Government.

COVENANT AGAINST CONTINGENT FEES.

The Contractor warrants that he has not employed any person to solicit or secure this
contract upon any agreement for a commission, percentage, brokerage or contingent fee.
Breach of this warranty shall give the Government the right to terminate the contract, or in
its discretion, to deduct from the contract price or consideration the amount of such
commission, percentage, brokerage or contingent fee. The warranty shall not apply to
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VI.

VIIIL.

commission’s payable by contractors upon contracts or sales secured or made through
bonafide established commercial or selling agencies maintained by the Contractor for the

purpose of securing business.

OTHER CONTRACTS.

The Government may award other contracts for additional work, and the Contractor shall
fully cooperate with such other contractors and carefully fit his own work to that provided
under other contracts as may be directed by the Contracting Officer. The Contractor shall
not commit or permit any act which will interfere with the performance of work by any

other contractor.

DISPUTES.

1. The Government and the Contractor agree to attempt resolution of all controversies
which arise under, or are by virtue of, this procurement and any resulting contract through
mutual agreement. If the controversy is not resolved by mutual agreement, then the
Contractor shall request the Government in writing to issue a final decision within sixty
days after receipt of the written request. If the Government does not issue a written decision
within sixty days after written request for a final decision, or within such longer period as
may be agreed upon by the parties, then the Contractor may proceed as though the
government had issued a decision adverse to the Contractor.

2. The Government shall immediately furnish a copy of the decision to the Contractor,
by certified mail with a return receipt requested, or by any other method that provides
evidence of receipt.

3. The Government’s decision shall be final and conclusive, unless fraudulent or unless

the contractor appeals the decision.

4. This subsection applies to appeals of the government’s decision on a dispute. For
money owed by or to the Government under this contract, the Contractor shall appeal the

decision in accordance with the Government Claims Act by initially filing a claim with the
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Office of the Attorney General no later than eighteen months after the decision is rendered
by the Government or from the date when a decision should have been rendered. For all
other claims by or against the government arising under this contract, the Office of the
Public auditor has jurisdiction over the appeal from the decision of the Government.
Appeals to the Office of the Public Auditor must be made within sixty days of the

Government’s decision or from the date the decision should have been made.

5. The Contractor shall exhaust all administrative remedies before filing an action in

the Superior Court of Guam in accordance with applicable laws.

6. The Contractor shall comply with the Government’s decision and proceed
diligently with performance of the contract pending final resolution by the Superior Court
of Guam of any controversy arising under, or by virtue of, the contract, except where the
Contractor claims a material breach of the contract by the Government. However, if the
Government determines in writing that continuation of services under the contract is
essential to the public’s health or safety, then the contractor shall proceed diligently with
performance of the contract notwithstanding any claim of material breach by the

Government.

IX. CONTRACT BINDING.
It is agreed that this contract and all of the Covenants hereof shall inure to the benefit of
and be binding upon the Government and the Contractor respectively and his partners,
successors, assignees and legal representatives. Neither the Government nor the Contractor
shall have the right to assign, transfer or sublet his interests or obligations hereunder

without written consent of the other party.

X. NO MECHANIC LIENS.
It is hereby mutually agreed by and between the parties hereto that no mechanic, contractor,
subcontractor, material man or other person can or will contract for or in any other manner

have or acquire any lien upon the binding or works covered by this contract, or the land
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XI.

XII.

XII.

upon which the same is situated.

RESTRICTION.

The Contractor warrants that no person in its employment who has been convicted of sex
offense under the provisions of chapter 25 of Title 9 of the Guam Code Annotated, or of
an offense defined in Article 2 of Chapter 28 of Title 9 of the Guam Code Annotated , or
who has been convicted of an offense with the same elements as heretofore defined in any
other jurisdiction, or who is listed on the Sex Offender Registry shall provide services on
behalf of the Contractor while on government of Guam property, with exception of public
highways. If any employee of the Contractor is providing services on government property
and is convicted subsequent to an award of a contract, then the Contractor warrants that it
will notify the Government of the conviction within twenty-four hours of the conviction,
and will remove immediately such convicted person from providing services on
government property. If the Contractor is found to be in violation of any of the provisions
of this paragraph, then the Government will give notice to the Contractor to take corrective
action. The Contractor shall take corrective action within twenty-four hours of notice from
the Government, and the Contractor provider shall notify the Government when action has
been taken. If the Contractor fails to take corrective steps within twenty-four hours of
notice from the Government, then the Government in its sole discretion may suspend

temporarily any contract for services until corrective action has been taken.

INDEMNITY.

The Contractor agrees to save and hold harmless the Government, its officers, agents,
representatives, successors and assigns and other governmental agencies from any and all
suits or actions of every nature and kind, which may be brought for or on account of any
injury, death, or damage arising or growing out of the acts or omissions of the Contractor,

Contractor's officers, agents, servants or employees under this contract.

CLAIMS AGAINST GOVERNMENT.
The Contractor expressly recognizes that the Government Claims Act (Title 5 of the Guam

Annotated, Chapter 6) applies with respect only to claims of money owed by or to the
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XIV.

XV.

XVI.

XVII.

Contractor against the Government if the claim arises out of or in connection with this
agreement. The Contractor also expressly recognizes that all other claims by the Contractor
against the Government are subject to the Guam Procurement Law (Title 5 of the Guam
Annotated, Chapter 5).

CONSENT TO JURISDICTION.

The Contractor hereby expressly consents to the jurisdiction of and the forum of the courts
of Guam with respect to any and all claims which may arise by reason of this Agreement,
except as otherwise may be provided by the Guam Procurement Law. The Contractor
waives any and all rights it may otherwise have to contest the same or to proceed in a

different jurisdiction or forum.

MANDATORY REPRESENTATION BY CONTRACTOR REGARDING GENERAL
ETHICAL STANDARDS (2 GAR Div. 4 11103 (b)).

With respect to this Agreement and any other contract that the Contractor may have, or
wish to enter into, with any Government of Guam agency, the Contractor represents that it
has not knowingly influenced, and promises that it will not knowingly influence, any
government employee to breach any of the ethical standards set forth in the Guam

Procurement Law and in any of the Guam Procurement Regulations.

MANDATORY REPRESENTATION BY THE CONTRACTOR REGARDING
PROHIBITION AGAINST GRATUITIES AND KICKBACKS (2 GAR Div. 4 11107(e))
With respect to this Agreement and any other contract that the Contractor may have or wish
to enter into with any Government of Guam agency, the Contractor represents that he has
not violated, is not violating, and promises that it will not violate the prohibition against

gratuities and kickbacks set forth in the Guam Procurement Regulations.

(Please Maintain) COMPLIANCE TO PUBLIC LAW 24-100, PRODUCTS
MANUFACTURED FROM RECYCLED GLASS.
Pursuant to 5 G.C.A. Section 5218, any individual or company submitting a response to

this solicitation shall include the purchase of available recycled glass pulverized on Guam
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or appropriate products manufactured therefrom. The contract awarded under this
solicitation shall determine the suitable percentage of recycled glass to be used in the
project and, as a condition of the award of the contract, shall require the Contractor to
identify and certify in writing the percentage of recycled glass contained in the material
offered. The acceptable percentage of recycled glass has been determined to be 0% for this

project.

Page 34 of 88

Project Name: Highway/Construction Maintenance and GRTA General Offices and Supply Warehouse

Project No:

Disaster # 4715DR; Damage # 1340930
210-5-1034-F-TAM



IN WITNESS WHEREOF the parties hereto have executed this contract as of the day and year first
indicated by their respected names, which shall only become effective on the date it is signed by

the Governor of Guam.

CONTRACTOR GOVERNMENT

VINCENT P. ARRIOLA
Director

Department of Public Works
Date:

Date:

CERTIFIED FUNDS AVAILABLE:

Certifying Officer

BBMR’s APPROVED: Department of Public Works

Allotment No.:
LESTER L. CARLSON, JR.
Director _
Bureau of Budget and Management Research Amount: $
Date:

APPROVED AS TO LEGALITY AND
FORMS

DOUGLAS B. MOYLAN
Attorney General

Date:

APPROVED:

LOURDES A. LEON GUERRERO
Governor of Guam

Date:
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PERFORMANCE AND PAYMENT BONDS

KNOW ALL MEN BY THESE PRESENTS that

(Name of Contractor)

hereinafter called the Contractor and

(Name of Surety)
a corporation duly organized under the laws of the State of and authorized to transact
business in Guam, as Surety, are held and firmly bound unto the Government of Guam, as oblige,
hereinafter called the Government for use and benefit of claimants as herein below defined, in the
amount of Dollars ($ )

for the payment whereof the Contractor and Surety bind themselves, their heirs, executors,

administrators, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS, the Contractor has by written Agreement dated , 2025

entered into a Contract with the Government for the “Highway/Construction and GRTA
General Offices and Supply Warehouse, Damage # 4715DR; Disaster # 1340930, Project No.:
210-5-1034-F-TAM” in accordance with Drawings and Specifications prepared by the
Department of Public Works, which Contract is by reference made a part hereof, and is hereinafter

referred to as the Contract.

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if the Contractor
shall promptly and faithfully perform said Contract, and shall promptly make payment to all
claimants as hereinafter defined for all labor and material used or reasonably required for use in
the performance of the Contract, then this obligation shall be void; otherwise it shall remain in full

force and effect, subject, however, to the following conditions:

A. The Surety hereby waives notice of any alteration or extension of the time made by the

Government provided the same is within the scope of the Contract.

B. Whenever Contractor shall be and is declared in default by the Government to be in default
under the Contract, the Government having performed territorial obligations thereunder,

the Surety may promptly remedy the default or shall promptly:
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1. Complete the Contract in accordance with its terms and conditions; or

2. Obtain a bid or bids for completing the Contract in accordance with its terms and
conditions, and upon determination by the Government and the Surety of the lowest
responsive, responsible bidder, arrange for a Contract between such bidder and the
Government, and make available as work progresses (even though there should be
a default or a succession of defaults under the Contract or Contracts of completion
arranged under this paragraph) sufficient funds to pay the cost of completion less
than balance of the Contract price, but not exceeding, including other costs and
damages for which the Surety may be liable hereunder, the amount set forth in the
first paragraph hereof. The term "balance of the Contract price"”, as used in this
paragraph shall mean the total amount payable by the Government to Contractor
under the Contract and any amendments thereto, less the amount properly paid by
the Government to Contractor. No right of action shall accrue on this bond to or
for the use of any person or corporation other than the Government or successors

of the Government.

A claimant is defined as one having a direct contract with the Contractor or with a sub-
contractor of the Contractor for labor, material, or both, used or reasonably required for
use in the performance of the Contract, labor and material being construed to include that
part of water, gas, power, light, heat, oil, gasoline, telephone service or rental of equipment

directly applicable to the Contract.

The above-named Contractor and Surety hereby jointly and severally agree with the
Government that every claimant as herein defined, who has not been paid in full before the
expiration of a period of forty five (45) days after the date on which the last of such
claimant's work or labor was done or performed, or materials were furnished by such
claimant, may sue on this bond for use of such claimant, prosecute the suit to final judgment
for such sum or sums as may be justly due claimant, and have execution thereon. The

Government shall not be liable for the payment of any costs or expenses of any such suit.
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E. No suit or action shall be commenced hereunder by any claimant:

Unless claimant, other than one having a direct contract with the Contractor, shall

have given written notice to any two of the following:

The Contractor, the Government, or the Surety above named, within forty five (45)
days after such claimant did or performed the last of the work or labor, or furnished
the last of the materials for which said claim is made, stating with substantial
accuracy the amount claimed and the name of the party to whom the materials were
furnished, or for whom the work or labor was done or performed. Such notice shall
be personally served by mailing the same by registered mail or certified mail,
postage prepaid, in an envelope addressed to the Contractor at any place the

principal maintains an office or conducts its business.

After the expiration of one (1) year following the date on which the last of the labor

was performed or material was supplied by the party bringing suit.

Other than in a court of competent jurisdiction in and for the Territory of Guam.

F. The amount of the payment bond shall be reduced by and to the extent of any payment or

payments made in good faith hereunder, inclusive of the payment by Surety of mechanics'

liens which may be filed of record against said improvement, whether or not claim for the

amount of such lien be presented under and against this bond.

Project Name:

Project No:

Page 38 of 88

Highway/Construction Maintenance and GRTA General Offices and Supply Warehouse
Disaster # 4715DR; Damage # 1340930
210-5-1034-F-TAM



SIGNED AND SEALED THIS day of , 2025, A.D.

IN THE PRESENCE OF:

(Note: If the Principals are Partners, each
must execute the Bond)

(WITNESS) (CONTRACTOR) (SEAL)
(TITLE)

(MAJOR OFFICER OF SURETY) (MAJOR OFFICER OF SURETY)
(TITLE) (TITLE)

(RESIDENT GENERAL AGENT)
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GENERAL CONDITIONS
DEFINITIONS

Owner

The term “Owner" as used herein means the Department of Public Works, and the Governor
of Guam, and/or his authorized representatives.

Contracting Officer

The term "Contracting Officer" as used herein means the Director of Public Works of the
Government of Guam and shall include his authorized representatives.

Contractor

The term "Contractor" as used herein means the party or parties who or which shall have duly
entered into a contract with the Government of Guam to perform the work herein contemplated
or his or their authorized assignee.

Notice

The term "Notice" as used herein shall mean and include all written notice demands,
instructions, claims, approvals and disapprovals required to obtain compliance with contract
requirements. Any written notice by either party to the contract shall be sufficiently given if
delivered to or at the last know business address of the person, firm, or corporation constituting
the other party to the contract, or to his, their, or its duly authorized agent, representative, or
officers, or when enclosed in a postage prepaid envelope addressed to such last known business
address and deposited in a United States mail box. The Contractor must provide and maintain
a post office address within the Territory of Guam and file the same with the Contracting
Officer.

Forms Enclosed
The copies of the form of agreement, form of bid bond, form of performance and of payment
bond enclosed herewith are incorporated in these General Conditions by reference and are
made a part hereof to the same extent as though fully set forth herein.
CONSTRUCTION CONTRACT

1. Contract Documents

(&) The contract documents consist of the Agreement, the drawings, and specifications,
including all addenda and alterations made in the documents prior to their execution.

(b) The contract documents shall be signed by the Owner and Contractor in as many original
counterparts as may be mutually agreed.
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(c) Anything called for by one of the contract documents and not called for by the others shall
be of like effect as if required or called for by all. In case of discrepancies between the contract
documents, the specifications shall take precedence over the drawings, and the agreement shall
take precedence over the drawings and specifications. Any discrepancies between the contracts
documents shall be called to the attention of the Contracting Officer before proceeding with
work affected thereby.

(d) It will be conclusively presumed that the Contractor has read, examined and agreed to each
and every term, conditions, provisions, covenant or agreement in the drawings, specifications,
proposals, contract, and bond related to the work to be carried on, said documents being on file
in the Contracts Administration Section office, Department of Public Works, Tumon, Guam.

2. Drawings

(a) The general character and scope of the work are illustrated by the drawings. Any additional
detail drawings and other information deemed necessary by the Contracting Officer will be
furnished to the Contractor when and as required.

(b) In case of differences between small scale and large scale drawings, the large-scale
drawings shall govern. Figured dimensions on the drawings shall be considered primary
compared with measurements obtained through scaling of drawings. The Contractor shall
verify all dimensions, and if any be lacking, he shall call the attention thereto and be governed
by the decision of the Contracting Officer.

(c) Where on any of the drawings a portion of the work is drawn out and the remainder is
indicated in outline, the parts drawn out shall apply also to all other like portions of the work.

(d) Where the word “similar” occurs on the drawings, it shall be interpreted in its general sense
and not as meaning identical.

(e) The approval of shop and setting drawings will be general and, except as otherwise
provided in paragraph, shall not be construed (1) as permitting any departure from the contract
requirements, (2) as relieving the Contractor of the responsibility for any error in details,
dimensions and otherwise that may exist; (3) as approving departures from additional details
or instructions previously furnished by the Contracting Officer.

3. Detail Drawings and Instructions

(a) The Contractor will be furnished additional instructions and detail drawings as may be
necessary to carry out the work included in the contract. The additional drawings and
instructions thus supplied to the Contractor shall be consistent with the contract documents and
true developments thereof, and shall be so prepared that they can be reasonably interpreted as
a part thereof. The Contractor shall carry out the work in accordance with the additional detail
drawings and instructions.

(b) The Contracting Officer, at any time, without notice to the sureties may, by written order
designated or indicated to be a change order, make any change in the work within the general
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scope of the contract, including but not limited to changes:

(1) Inthe specifications (including drawings and designs);

(2)  Inthe method or manner of performance of the work;

(3) Inthe Government-furnished facilities, equipment, materials, services for site; or
(4) Directing acceleration in the performance of the work.

(c) Any other written order or an oral order (which terms as used in this paragraph (b) shall
include direction, instructions, interpretations or determination from the Contracting Officer)
which causes any such change, shall be treated as a change order under this clause, provided
that the Contractor gives the Contracting Officer written notice stating the date, circumstances
and source of the order and that the Contractor regards the order as a change order.

(d) Except as herein provided, no order, statement, or conduct of the Contracting Officer shall
be treated as a change order under this clause or entitle the Contractor to an equitable
adjustment hereunder.

(e) If any change under this clause causes an increase or decrease in the Contractor's cost of,
or the time required for the performance of any part of the work under this contract, whether
or not changed by any order, an equitable adjustment shall be made and the contract modified
in writing accordingly, provided, however, that except for claims based on defective
specifications no claim for any change under (b) above shall be allowed for any costs incurred
more than 20 calendar days before the Contractor gives written notice as therein required. And
provided further, that in the case of defective specifications for which the Owner is responsible,
the equitable adjustment shall include any increased cost reasonably incurred by the Contractor
in attempting to comply with such defective specifications.

(f) If the Contractor intends to assert a claim for an equitable adjustment under this clause, he
must, within 30 calendar days after receipt of a written change order under (a) above or the
furnishing of a written notice under (b) above, submit to the Contracting Officer a written
statement setting forth the general nature and monetary extent of such claim, unless this period
is extended by the Owner. The statement of claim hereunder may be included in the notice
under (b) above.

(9) No claim by the Contractor for an equitable adjustment hereunder shall be allowed if
asserted after final payment under this contract.

4. Shop Drawings

(a) The Contractor shall submit for the approval of the Contracting Officer, shop and setting
drawings and schedules required by the specifications or that may be requested by the
Contracting Officer and no work shall be fabricated by the Contractor, save at his own risk,
until such approval has been given.

(b) Drawings and schedules shall be submitted in quadruplicate (unless otherwise specified)
accompanied by letter of transmittal which shall give a list of the numbers and dates of the
drawings submitted. Drawings shall be complete in every respect and bound insets.
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(c) The Contractor shall submit all drawings and schedules sufficiently in advance of
construction requirements to allow ample time for checking, correcting, resubmitting and
rechecking.

(d) The drawings submitted shall be marked with the name of the project, nhumbered
consecutively and bear the stamp of approval of the Contractor as evidence that the drawings
have been checked by the Contractor. Any drawings submitted without this stamp of approval
will not be considered and will be returned to the Contractor for resubmission. If the shop
drawings show variations from the requirements of the contract because of standard shop
practice or other reasons, the Contractor shall make specific mention of such variation in his
letter of transmittal so that if any variations are acceptable, suitable action may be taken for
proper adjustment; otherwise, the Contractor will not be relieved of the responsibility for
executing the work in accordance with the contract even though such shop drawings have been
approved.

(e) If a drawing as submitted indicates a departure from the contract requirements which the
Contracting Officer finds to be in the interest of the Owner and to be so minor as not to involve
a change in the contract price or time for performance, he may approve the drawing.

5. Specifications and Drawings

(a) The Contractor shall keep on the work site a copy of the drawings and specifications
including all authorized change orders, and shall at all times give the Owner, Contracting
Officer and their representatives access thereto.

(b) All drawings and specifications and copies thereof furnished by the Contracting Officer
are his property and shall not be used on other projects without his consent. Upon completion
of this project all copies of the drawings and specifications except the signed contract sets are
to be returned to the Contracting Officer upon his request.

6. Special Requirements

() Where special requirements, provisions or specifications or detailed specifications are
attached hereto or are included in the proposal they shall be considered a part of these general
conditions or specifications or detailed specifications as fully as if contained herein. Should
any special provisions be in conflict with these general conditions or specifications or detailed
specifications, said special requirements, provisions or detailed specifications shall govern.

(b) Person in charge of electrical wiring and installations shall be a licensed Master Electrician
and/or registered electrical engineer in Guam.

7. Explanation to Bidders

No oral explanation in regard to the meaning of the drawings and specifications will be made

and no oral instructions will be given before the award of the contract. Discrepancies,

omissions, or doubts as to the meaning of drawings and specifications should be communicated
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in writing to the Contracting Officer for interpretation. Bidders should act promptly and allow
sufficient time for a reply to reach them. Every interpretation made to a bidder will be in the
form of an addendum to the contract documents which, if issued, will be sent as promptly as
practicable to all persons to whom the drawings and specifications have been issued. All such
addenda shall become part of the contract documents.

I1l.  BIDS, BIDDER RESPONSIBILITIES
1. Conditions at Site or Building

(a) Bidders should visit the site and shall be responsible for having ascertained pertinent
conditions such as location, accessibility, and general character of the site or building, the
character and extent of existing work within or adjacent to the site, and any other work being
performed thereon at the time of the submission of his bid. No extra compensation will be
made by reason of any misunderstanding or error as regards to the site, the conditions thereof,
accessibility or the amount of kind of work to be performed.

2. Submission of Bids

(a) The bidder is required to bid on all items called for in the Bid Form.

(b) Bids shall be submitted on the forms furnished or copies thereof, and shall be signed in ink.
Erasures or other changes in a bid must be explained or noted over the signature of the bidder.
Bids containing any conditions, omissions, unexplained erasures or alterations or items not
called for in the proposal or irregularities of any kind may be rejected by the Owner as being
incomplete.

(c) Each bid must give the full business address of the bidder and be signed by him with his
usual signature. Bids by partnerships must furnish the full names of all partners and must be
signed in the name of the partnership by one of the members of the partnership or by an
authorized representative followed by the signature and designation of the person signing.
Bids by corporations must be signed with the legal name of the corporation, followed by the
name of the State of incorporation and by the signature and designation of the president,
secretary, or other person authorized to bind it in the matter. The name of each person signing
shall also be typed or printed below the signature. A bid by a person who affixes to his signature
the word "president”, (agent or other designation, without disclosing his principal), may be
held to the bid of the individual signing. When requested by the Owner, satisfactory evidence
of the authority of the officer signing in behalf of the corporation shall be furnished.

3. Bid Guarantee

Bids shall be accompanied by a bid guarantee of not less than fifteen percent (15%) of
the total bid if the bid is greater than $100,000.00 for which award can be made. Bid
guarantee may be bid bond (form enclosed), certified check or cashier's check. Bid bond shall
be signed by the bidder, two major officers of the Surety and Resident General Agent, if the
Surety is a foreign or alien surety and shall be accompanied with copies of current Certificate
of Authority to do business on Guam issued by the Department of Revenue and Taxation,
Power of Attorney issued by the Surety to the Resident General Agent and Power of Attorney
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issued by two major officers of the Surety to whoever is signing on their behalf. Certified check
or cashier's check must be issued by a banking institution licensed to do business on Guam and
shall be made payable to the Treasurer of Guam. Such bid bond or check shall be submitted
with the understanding that it shall guarantee that the bidder will not withdraw his bid for a
period of sixty (60) calendar days after the scheduled closing time for the receipt of bids; that
if his bid is accepted, he will enter into a formal contract with the Owner in accordance with
the form of agreement included as a part of the contract documents, and that the required
performance and payment bond will be given; and that in the event of the withdrawal of said
bid within said period, or the failure to enter into said contract and give said bond within fifteen
(15) calendar days after he has received notice of the acceptance of his bid, the bidder shall be
liable to the Owner for the full amount of the bid guarantee as representing the damage to the
Owner on account of the default of the bidder in any particular hereof. The bid guarantee shall
be returned to all except the three lowest bidders within three days after the formal opening of
bids. The bid guarantee of the second and/or third low bidder shall be returned thirty (30)
calendar days after the bid opening date upon request, provided that he has not been notified
by the Owner of the acceptance of his bid prior to the date of such request. The bid guarantee
of the lowest qualified bidder shall be returned within forty eight (48) hours after the Owner
and the qualified bidder have executed the contract.

4. Withdrawal of Bids

Bids may be withdrawn on written or telegraphic request received from bidders prior to the
time fixed for opening. Negligence on the part of the bidder in preparing the bid confers no
right to the withdrawal of the bid after it has been opened.

5. Publicity of Bids

At the time fixed for the opening of bids, the contents of the bids will be made public for the
information of bidders and others properly interested who may be present either in person or
by representation.

6. Receipt and Opening of Bids

(a) Bids will be opened publicly at the time and place stated in the invitation for bids. The
officer whose duty it is to open them will decide when the specified time has arrived and bids
received thereafter will not be considered. No responsibility will be attached to any officer for
the premature opening of a bid not properly addressed and identified.

(b) Telegraphic bids will not be considered, but modifications by telegraph of bids already
submitted will be considered if received prior to time set for opening.

7. Rejection of Bids

The Owner reserves the right to reject any and all bids when such rejection is in the interest of
the Owner and to reject the bid of a bidder who is not in a position to perform the contract.

8. Award of Contract
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(a) The contract will be awarded as soon as possible to the lowest responsive and responsible
bidder, provided it is in the interest of the Owner to accept his bid.

(b) The Owner reserves the right to waive any informality in bids received when such waiver
is in the interest of the Owner. The Owner also reserves the right to accept any item in the bid
and to reject any item in the bid unless otherwise specified by the Owner.

9. Performance and Payment Bond

The successful bidder must deliver to the Owner an executed performance and payment bond
(forms enclosed) in an amount at least equal to one hundred percent (100%) of the accepted
bid as security for the faithful performance of the contract and security for the payment of all
persons performing labor and furnishing materials in connection with this contract. The
sureties of all bonds shall be such surety company or companies as are approved by the Owner
and as are authorized to transact business in Guam. The bonds must be approved by the Owner
prior to execution of the formal contract.

10. Cancellation of Award

The Owner reserves the right to cancel the award of any contract at any time before the
execution of same.

IV. DUTIES OF CONTRACTING OFFICER AND CONTRACTOR SAFETY
MEASURES

1. Authority of Contracting Officer

The Contracting Officer shall give all orders and directions contemplated under this contract
and specifications relative to the execution of the work. The Contracting Officer shall
determine the amount, quality, acceptability, and fitness of the several kinds of work and
materials which are to be paid or under this contract and shall decide all questions which may
arise in relation to paid work and the construction thereof. The Contracting Officer's estimates
and decisions shall be final and conclusive, except as herein otherwise expressly provided. In
case any question shall arise between the parties hereto relative to said contract or
specifications, the determination or decision of the Contracting Officer shall be a condition
precedent to the right of the Contractor to receive any money or payment for work under this
contract affected in any manner or to any extent by such question.

The Contracting Officer shall decide the meaning and intent of any portion of the specifications
and of any plans or drawings where the same may be found obscure or be in dispute.

Any difference or conflicts in regard to their work which may arise between the Contractor
under this contract and other Contractors performing work for the Owner shall be adjusted and
determined by the Contracting Officer.

2. Contractor's Obligations
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The Contractor shall, in good workmanlike manner, do and perform all work and furnish all
supplies and materials, machinery, equipment, facilities and means, except as herein otherwise
expressly specified, necessary or proper to perform and complete all the work required by this
contract within the time herein specified in accordance with the plans and drawings of the
work covered by this contract and any and all supplemental plans and drawings, and in
accordance with the directions of the Contracting Officer as given from time to time during
the progress of the work. He alone shall be responsible for the safety, efficiency and adequacy
of his plant, appliances and methods, and for any damage which may result from their failure
or their improper construction, maintenance or operations. The Contractor shall observe,
comply with and be subject to all terms, conditions, requirements, and limitations of the
contract and specifications and shall do carry on and complete the entire work to the
satisfaction of the Contracting Officer and the Owner.

3. Superintendence by Contractor

The Contractor shall give his personal superintendence to the work or have a competent
foreman or superintendent, satisfactory to the Contracting Officer, on the work at all times
during progress with authority to act for him.

4. Subcontracts

(a) Nothing contained in the specifications or drawings shall be construed as creating any
contractual relationship between any subcontractor and the Owner. The diffusion or sections
of the specifications are not intended to control the Contractor in dividing the work among
subcontractors or to limit the work performed by any trade.

(b) The Contractor shall be as fully responsible to the Owner for the acts and omissions of
subcontractors and of persons employed by them, as he is for the acts and omissions of persons
directly employed by him.

(c) The Contractor shall be responsible for the coordination of the trades, subcontractors, and
material men engaged in his work.

(d) The Contractor shall, without additional expense to the Owner, utilize the services of
specialty subcontractors on those parts of the work which are specified to be performed by
specialty subcontractors.

(e) The Owner will not undertake to settle any differences between the Contractor and his
subcontractors or between subcontractors.

(F) The Contractor shall cause appropriate provisions to be inserted in all subcontracts relative
to the work including waiver of mechanics liens to bind subcontractors by the terms of the
General Conditions and other contract documents insofar as applicable to the work of
subcontractors and to give the Owner any exercise over the Contractor under any provisions
of the contract documents.
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5. Subletting

Subletting part of the work is permitted. However, bidder must note that subletting in excess
of the following is not allowed:

() Where the subletting is for both labor and material, total cost of sublet work shall not
exceed 49% of the contract amount.

(b) Where subletting is for labor only, sublet work cost shall not exceed 20% of the total
contract amount. Information concerning subcontracts must form a part of the bid documents
and shall be submitted on standard "Subcontract” information form.

6. Assignments

The Contractor shall not assign the whole or any part of this contract or any monies due or to
become due hereunder without the written consent of the Owner and of all the sureties
executing any bonds on behalf of the Contractor in connection with said contract. In case the
Contractor assigns the whole or any part of said contract or assigns all or any part of any monies
due or to become due under said contract, the instrument of assignment shall contain a clause
substantially to the effect that it is agreed that the right of the assignee in and to any monies
due or to become due the Contractor or otherwise shall be subject to all of the terms and
conditions of said contract or supplemental thereto, the rights and remedies of the Owner
thereunder or arising by operation of the law and to the liens of all persons, firms, and
corporations for services rendered or materials supplied in connection with the performance of
said contract.

7. Equal Opportunity

(a) The Contractor will not discriminate against any employee or applicant for employment
because of race, religion, sex, color, age, economic status, or national origin. The Contractor
will take affirmative action to insure that qualified applicants are employed and that employees
are treated during employment without regard to their race, religion, sex, color, age, economic
status, or national origin. Such action shall include, but not be limited to, the following:
Employment, upgrading, demotion or transfer, recruitment or recruitment advertising, layoffs
or termination, rates of pay or other forms of compensation, and selection for training including
apprenticeship. The Contractor agrees to post in conspicuous places, available to employees
and applicants for employment, notices to be provided by the Contracting Officer setting forth
the provisions of this nondiscrimination clause.

(b) The Contractor will, in all solicitations or advertisements for employees placed by or on
behalf of the Contractor; state that all qualified applicants will receive consideration for
employment without regard to race, religion, sex, color, age, economic status, or national
origin.

(c) The Contractor will send to each labor union or representative of workers with which he

has a collective bargaining agreement or other contract or understanding, a notice, to be

provided by the Contracting Officer, advising the said labor union or workers' representative
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of the Contractor's commitments under Section 202 of Executive Order No. 11246 of
September 24, 1965 and shall post copies of the notice in conspicuous places available to
employees and applicants for employment.

8. Hiring of Apprentices

The Contractor shall hire for performance of work under this contract apprentice(s) to be
employed in the performance of work under this contract in accordance with Executive Order
No. 2012-04 date Feb. 17, 2012 (See Attachment “A” to General Conditions).

9. WAGE AND BENEFITS DETERMINATION FOR SERVICES

Offerors submitting proposals must pay employees providing services procured through this
IFB in accordance with the Wage Determination for Guam and the Northern Mariana Islands
issued and promulgated by U.S. Department of Labor for such labor as is employed in the
direct delivery of contract deliverables to the government of Guam. 5 GCA 8 5801 and 8§ 5802,
as applicable. The Wage Determination for Guam and the Northern Mariana Islands also can
be found on the U.S. Department of Labor’s website: http://www.wdol.gov.

Offerors submitting proposals must provide health and similar benefits for employees, such
benefits having a minimum value as detailed in the Wage Determination issued and
promulgated by U.S. Department of Labor and shall contain provisions guaranteeing a
minimum of ten (10) paid holidays per annum per employee. 5 GCA § 5802.

All persons employed on this project shall be paid not less than minimum wage applicable to
the corresponding skill or craft as determined by the Department of Labor, Government of
Guam. Prevailing wage rates of Department of Labor, Government of Guam are attached
herewith and shall be deemed a part of the contract documents.

For the latest U.S. Department of Labor Wage Determination: Guam, Northern Marianas
Islands, visit http://www.wdol.gov/wdol/scafiles/std/05-2147.txt

10. Laws, Permits and Regulations

(a) Building permit for the project shall be secured by the Contractor. Building permit and plan
checking fees shall be paid for by the Contractor.

(b) The Contractor shall pay all fees and charges for connection to outside service and use of
property other than the site of the work for storage of materials or other purposes.

(c) The Contractor shall comply with all laws, ordinances, regulations and building code
requirements applicable to work hereunder unless in conflict with contract requirements. If the
Contractor ascertains at any time that any requirement of this contract is a variance with
applicable laws, ordinances, regulations, or building code requirements, he shall promptly
notify the Contracting Officer and any necessary adjustment of the contract shall be made as
specified under Changes in Work.

Page 52 of 88
Project Name: Highway/Construction Maintenance and GRTA General Offices and Supply Warehouse
Disaster # 4715DR; Damage # 1340930
Project No: 210-5-1034-F-TAM


http://www.wdol.gov/wdol/scafiles/std/05-2147.txt

11. Contractor's and Subcontractor's Insurance

(a) The Contractor shall not commence work under this contract until he has obtained all the
insurance required hereunder and such insurance has been approved by the Owner. The
Contractor shall not allow any subcontractor to commence work on his subcontract until all
similar insurance required of the subcontractor has been so obtained and approved. Approval
of the insurance by the Owner shall not relieve or decrease the liability of the Contractor
hereunder.

(b) Workman's Compensation and Employer's Liability Insurance-The Contractor shall take
out and maintain during the life of this contract the statutory Workman's Compensation and
Employer's Liability Insurance for all of his employees to be engaged in work on the project
under this contract and in case any such work is sublet, the Contractor shall require the
subcontractor similarly to provide Workman's Compensation and Employer's Liability
Insurance for all of the latter's employees to be engaged in such work.

(c) Bodily Injury Liability and Property Damage Liability Insurance-The Contractor shall take
out and maintain during the life of this contract such Bodily Injury Liability and Property
Damage Liability Insurance as shall protect him and any subcontractor performing work
covered by this contract from claims for damages for personal injury including accidental
death, as well as from operations under this contract, whether such operations be by himself or
by any subcontractor or by anyone directly or indirectly employed by either of them, and the
amounts of such insurance shall not be less than:

(1) Bodily Injury Liability Insurance in an amount not less than One Hundred Thousand
Dollars ($100,000.00) per person for injuries including wrongful death and in an amount not
less than Three Hundred Thousand Dollars ($300,000.00) for injuries including wrongful death
resulting from one accident.

(2) Property Damage Insurance in an amount not less than Fifty Thousand Dollars
($50,000.00) for damages resulting from any one accident and in an amount not less than One
Hundred Thousand Dollars ($100,000.00) for damages resulting from all accidents.

(d) Owner's Protective Liability Insurance - The Contractor shall take out and furnish to the
Owner and maintain during the life of this contract complete Owner's protective liability
insurance in amounts as specified in paragraph 11 (c), above for bodily injury liability
insurance and for property damage liability insurance.

(e) Fire Insurance - The Contractor shall insure the building or other work included in this
contract against loss or damage by fire and against loss or damage covered by the standard
extended coverage insurance endorsement, in an insurance company or companies acceptable
to the Owner, the amount of the insurance at all times to be at least equal to the amount paid
on account of work and materials and plus the value of work or materials furnished or delivered
but not yet paid for by the Owner. The policies shall be in the names of the Owner and the
Contractor, and their interests may appear. Certificates of the insurance company as to the
amount and type of coverage, terms of policies, etc., shall be delivered to the Owner before
monthly partial payments are made.
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12. Supplemental to Contractor's and Subcontractor’s Insurance
(Not Applicable)

(a) Flood Hazard Insurance - The Contractor during the life of this contract shall secure and
maintain Flood Hazard Insurance in the amount equivalent to 100 percent (100%) of the
contract amount for all damages. The policies shall be in the name of the Owner and the
Contractor.

A certificate of the insurance company as to amount and type of coverage, terms of policies,
etc., shall be delivered to the Owner before commencing work.

13. Accident Prevention

(a) Precaution shall be exercised at all times for the protection of persons (including
employees) and property. The safety provisions of applicable laws, building and construction
codes shall be observed. Machinery equipment and all hazards shall be observed. Machinery
equipment and all hazards shall be guarded or eliminated in accordance with the safety
provisions of the latest edition of the Manual of Accident Prevention in Construction published
by the Associated General Contractors of America to the extent that such provisions are not in
contravention of applicable laws.

(b) Should typhoon warnings be issued, the Contractor shall take every practicable precaution
to minimize damage and/or danger to persons, to the work, and to the adjacent property. These
precautions shall include closing all openings, removing all loose materials, tools and/or
equipment from exposed locations, and removing or securing scaffolding and all other
temporary work.

14. Protection of Work and Property

The Contractor shall at all times safely guard the Owner's property from injury or loss in
connection with this contract. He shall at all times safely guard and protect his own work and
that of adjacent property (as provided by law and the contract documents) from damage. All
passageways, guard fences, lights and other facilities required for protection by laws and
regulations and local conditions must be provided and maintained.

15. Responsibility of Contractor to Act in Emergency

In case of an emergency which threatens loss of injury or property and/or safety of life, the
Contractor shall act, without previous instructions from the Owner or Contracting Officer, as
the situation may warrant. He shall notify the Contracting Officer thereof immediately
thereafter of any compensation claimed by the Contractor. Substantiating documents regarding
expenses shall be submitted to the Owner through the Contracting Officer and the amount of
compensation shall be determined by agreement or arbitration.

16. Mutual Responsibility of Contractors
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If the Contractor or any of his subcontractors or employees causes loss or damage to any
separate contractor on the work, the Contractor agrees to settle with such separate contractor
by agreement, if he will so settle. If such separate contractor sues the Owner on account of any
loss so sustained, the Owner shall notify the Contractor who shall indemnify and save harmless
the Owner against any expenses or judgment arising therefrom.

17. Use of Premises and Debris Removal

The Contractor expressly agrees to undertake at his own expense

(a) Smoking and use of any tobacco products inside the premises is strictly prohibited.
(b) To take every precaution against injuries to persons or damages to property;

(c) To comply with the regulations governing the operation of premises which are occupied
and to perform his contract in such a manner as not to interrupt or interfere with the operation
of other facilities;

(d) To perform any work necessary to be performed after regular working hours or on Sundays
or legal holidays without additional expense to the Owner;

(e) To store his apparatus, materials, supplies, and equipment in such orderly fashion at the
site of the work as will not unduly interfere with the progress of his work or the work of any
other contractors;

(F) To place upon the work or any part thereof only such loads as are consistent with the safety
of that portion of the work;

(9) to frequently clean up all refuse, rubbish, scrap materials and debris caused by his operation
so that at all times the site of the work shall present a neat, orderly and workmanlike
appearance;

(h) to effect all cutting, fitting, or patching of his work required to make the same conform to
the plans and specifications, and except with the consent of the Contracting Officer, not to cut
or otherwise alter the work of any contractor;

(i) before final payment; to remove all surplus materials, false work, temporary structures,
including foundations thereof, plant of any description and debris of every nature resulting
from his operations, to put the site in a neat, orderly condition and to thoroughly clean and
leave reasonably dust free all furnished surfaces.

18. Obstructions

The Contractor shall at his own expense remove all obstructions, the removal of which shall
be necessary for the proper reception, performance, construction, installation and completion
of all work under this contract.
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23.

19. Site of Contractor's Operations

The Contractor shall confine all construction operations within the vicinity of the site and shall
arrange his work so that all construction materials and equipment are placed in such manner
and location that there may be a minimum of interference or inconvenience inflicted upon the
public and employees of the Government.

20. Barricades

The Contractor shall erect, install and maintain all temporary public walks, warning signs,
barricades or other protective means in and around the site as deemed necessary or as may be
ordered by the Contracting Officer for the effective protection of the public from injury and
shall be held strictly liable for their safety.

21. Electrical Energy

The Contractor shall make all necessary applications, pay all fees and charges, obtain necessary
permits and provide and maintain his own electrical power and light as required and necessary
in the progress of any branch of the work. He shall provide all temporary wiring necessary.
22. Water

The Contractor shall make all necessary applications, pay all fees and charges, and obtain
necessary permits for construction of temporary water required for use on this project. The
nearest available source of water tap shall be verified by the Contractor. The Contractor shall
be responsible for all expenses required for conveying water to the site from the available
nearest source.

Signs

The Contractor shall erect a sign at the project site at his own expense. The location of sign
shall be as directed by the Contracting Officer. Size of signs, lettering, and other pertinent data
that should appear on the sign will be furnished by the Contracting Officer to the Contractor.

QUALITY OF WORK
1. Engineering and Layout

(a) The Contractor shall provide competent engineering services to execute the work in
accordance with the contract requirements. He shall verify the figures shown on the survey and
approach drawings before undertaking any construction work and shall be responsible for the
accuracy of the finished work.

(b) The Owner has established or will establish such general reference points as will, in his
judgment, enable the Contractor to proceed with the work. If the Contractor finds that any
previously established reference points have been destroyed or displaced, he shall promptly
notify the Owner.
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(c) The Contractor shall protect and preserve the established bench marks and monuments and
shall make no changes in location without the written approval of the Owner. Any of them
which may be lost or destroyed or which require shifting because of necessary changes in
grades or locations shall be subject to prior approval by the Owner, be replaced and accurately
located by the Contractor.

2. Shop Drawings, Materials and Workmanship

Unless otherwise specified, all materials and equipment incorporated in the work under the
contract shall be new. All workmanship shall be first class and by persons qualified in the
respective trades.

Shop Drawings:

(a) The Contractor shall submit, for the approval of the Contracting Officer, shop and setting
drawings and schedules required by the specifications or that may be requested by the
Contracting Officer and no work shall be fabricated by the Contractor, save at his own risk,
until such approval has been given.

(b) Drawings and schedules shall be submitted in quadruplicate (unless otherwise specified)
accompanied by letter of transmittal which shall give a list of the numbers and dates of the
drawings submitted. Drawings shall be complete in every respect and bound insets.

(c) The Contractor shall submit all drawings and schedules sufficiently in advance of
construction requirements to allow ample time for checking, correcting, resubmitting and
rechecking.

(d) The drawings submitted shall be marked with the name of the project, numbered
consecutively and bear the stamp of approval of the Contractor as evidence that the drawings
have been checked by the Contractor. Any drawings submitted without this stamp of approval
will not be considered and will be returned to the Contractor for resubmission. If the shop
drawings show variations from the requirements of the contract because of standard shop
practice or other reasons, the Contractor shall make specific mention of such variation in his
letter of transmittal in order that if applicable, suitable action may be taken for proper
adjustment. Otherwise, the Contractor will not be relieved of the responsibility for executing
the work in accordance with the contract even though such shop drawings have been approved.

(e) If a drawing as submitted indicates a departure from the contract requirements which the
Contracting Officer finds to be in the interest of the Owner and to be so minor as not to involve
a change in the contract price or time for performance, he may approve the drawings.

(f) The approval of shop and setting drawings will be general and, except as otherwise
provided in paragraph 2 (e), shall not be construed (1) as permitting any departure from the
contract requirements; (2) as relieving the Contractor of the responsibility for any error in
details, dimensions or otherwise that may exist; (3) as approving departures from additional
details or instructions previously furnished by the Contracting Officer.
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3. Standards

(a) Any material specified by reference to the number, symbol or title of a specific standard,
such as a commercial standard, a Federal specification, a trade association standard or other
similar standard, shall comply with the requirements in the latest revision thereto in effect on
the date of Invitation for Bids, except as limited to type, class or grade or modified in such
reference.

(b) The standard referred to, except as modified in the specifications, shall have full force and
effect as though printed in the specifications. These standards are not furnished to bidders for
the reason that the manufacturers and trades involved are assumed to be familiar with their
requirements. The Contracting Officer will furnish, upon request, information as to how copies
of such standards may be obtained.

(c) Reference in the specifications to any article, device, product, material, fixture, form, or
type of construction by name, make or catalog number shall be interpreted as establishing a
standard of quality and shall not be construed as limiting competition; and the Contractor, in
such cases, may at his option use any article, device, product, material, fixture, form of type of
construction which in the judgment of the Contracting Officer expressed in writing is equal to
that specified.

4. Samples

(a) The Contractor shall furnish for the approval of the Contracting Officer any samples
required by the specifications or that may be required by the Contracting Officer of any and all
materials or equipment he proposes to use and shall prepay all shipping charges on the samples.

(b) No samples are to be submitted with bids.

(c) No materials or equipment of which samples are required to be submitted for approval shall
be used on the work until such approval has been given by the Contracting Officer, save only
at the Contractor's risk and expense.

(d) Each sample shall have a label indicating the material represented its place of origin and
the names of the producer, the Contractor and the building or work for which the material is
intended. Samples of finished materials shall be so marked as to indicate where the materials
represented are required by the drawings or specifications.

(e) A letter in duplicate submitting each shipment of samples shall be mailed under separate
cover by the Contractor and contain a list of the samples, the name of the building or work for
which the materials are intended, and the brands of the materials and names of the
manufacturers.

(F) The approval of any sample shall be only for characteristics or for the named in such

approval and no other. No approval of a sample shall be taken in itself to change or modify

any contract requirement. When a material has been approved, no additional sample of that

material will be considered and no change in brand or make will be permitted. Approval of
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samples of hardware in good condition may be suitably marked for identification and used in
the work.

(9) Failure of any material to pass the specified tests will be sufficient cause for refusal to
consider under this contract any further samples of the same brand or make of that material.

(h) Test samples as the Contracting Officer may deem necessary will be procured from the
various materials or equipment delivered by the Contractor for use in the work. If any of these
test samples fail to meet the specifications requirement, any previous approvals will be
withdrawn and such materials or equipment shall be subject to removal and replacement by
the Contractor with materials or equipment meeting the specification requirements, or at the
discretion of the Owner, the defective materials and equipment may be permitted to remain in
place subject to a proper adjustment of the contract price. The cost of the tests will be borne
by the Owner except where laboratory tests as hereinafter specified are required by the
specifications.

5. Laboratory Tests

(a) Any specified laboratory tests of materials and finished articles to be incorporated in the
work shall be made by bureaus, laboratories or agencies approved by the Contracting Officer,
and the reports of such tests shall be submitted to the Contracting Officer. The cost of the
testing shall be paid for by the Contractor.

6. Methods

The Contractor shall use proper and efficient methods and appliances for the performance of
all the operations connected with work embraced under these specifications, drawings and
contract to secure a rate of progress which will secure completion of the work within the time
specified. If, at any time before commencement of work, or during the progress thereof, such
methods, equipment or appliances are inefficient or inappropriate for securing said quality of
work or said rate of progress, the Contracting Officer may order the Contractor to increase
their efficiency or to improve their character, and the Contractor must conform to such order.
The failure of the Contracting Officer to demand such increases of efficiency or improvement
shall not relieve the Contractor or his sureties from the obligations to secure such quality of
work and said rate of progress and the completion of the work as required herein.

7. Labor and Materials

The Contractor shall furnish all labor, materials and equipment for the execution of the work
according to the drawings, specifications and contract, and where no specifications are
contained therein for whatever may be necessary, shall do all that may be termed ordinary,
customary or essential to a job to be well and reliably completed. This includes concealment
of all pipes and other rough items of installation if not clearly so shown on the drawings in a
manner acceptable to the Contracting Officer. Structural safety shall not be impaired by such
concealment. Work not particularly detailed, marked or specified shall be of equal quality as
similar parts that are detailed, marked or specified. All material finished for and used in the
job shall be of kind and grade specified and where not specifically called for at least of
Page 59 of 88

Project Name: Highway/Construction Maintenance and GRTA General Offices and Supply Warehouse
Disaster # 4715DR; Damage # 1340930
Project No: 210-5-1034-F-TAM



customary standard grade. All work shall be executed in accordance with their trades. Full
structural safety is essential and the Contractor guarantees to accomplish same for the entire
work.

8. Guarantee of Work

(a) Except as otherwise specified all work shall be guaranteed by the Contractor against defects
resulting from the use of inferior materials, equipment, or workmanship for one (1) year from
the final completion of the contract or from full occupancy of the building by the Owner,
whichever is earlier.

(b) If within any guarantee period, repairs or changes are required in connection with
guaranteed work which, in the opinion of the Contracting Officer, is rendered necessary as the
result of the use of materials, equipment or workmanship which are inferior, defective or not
in accordance with the terms of the contract, the Contractor shall promptly upon receipt of
notice from the Owner and without expense to the Owner:

(1) Place in satisfactory condition in every particular all of such guaranteed work and correct
all defects therein; and

(2) Make good all damages to the building or site or equipment or contents thereof which, in
the opinion of the Contracting Officer, are the result of the use of materials, equipment or
workmanship which are inferior, defective or not in accordance with the terms of the contract.

(c) Inany case wherein fulfilling the requirements of the contract or of any guarantee embraced
in or required thereby the Contractor disturbs any work guaranteed under another contract, he
shall restore such disturbed work to a condition satisfactory to the Contracting Officer and
guarantee such restored work to the same extent as it was guaranteed under such other contract.

(d) If the Contractor, after notice, fails to proceed promptly to comply with the terms of the
guarantee, the Owner may have the defects corrected and the Contractor and his surety shall be
liable for all expense incurred.

(e) All special guarantees applicable to definite parts of the work shall be stipulated in the
specifications or other papers forming a part of the contract and shall be subject to the terms of
this paragraph during the first year of the life of such special guarantee.

9. Defective Work

No work or material which may be defective in construction or quality or deficient in any of
the requirements of the drawings and specifications will be considered accepted as a
consequence of the failure of the Contracting Officer or the inspectors to discover or to point
out said defects or deficiencies during the construction; nor will the presence of inspectors on
the work relieve the Contractor from the responsibility of securing the quality and progress of
work as required by these specifications.

Any defective work that may be discovered before the completion of the work or within such
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VI.

time as required by the bond shall be replaced by work and materials that shall conform to the
spirit and intent of the drawings, specifications and contract.

The fact that the Contracting Officer or his representatives may have overlooked defective
work shall not constitute the acceptance of work. NO PAYMENT WHETHER PARTIAL OR
FINAL SHALL BE CONSTRUED TO BE AN ACCEPTANCE OF DEFECTIVE WORK OR
IMPROPER MATERIALS.

The Contracting Officer may at any time by order given in writing stop any work not being
done according to drawings and specifications and any order so given shall not in any way
relieve the Contractor from completing his contract and shall not in any way terminate, cancel
or abrogate the contract or any part thereof, and the Government of Guam shall not in any way
be responsible for the delay due to stopping the work as aforesaid.

INSPECTION OF WORK
1. Access to the Work

The Contracting Officer and his representatives shall have access at all times to the work for
inspection whatever it is in preparation or progress and the Contractor shall provide proper
facilities for such access and inspection.

2. Inspectors

Inspectors may be placed by the Contracting Officer to supervise each and every subdivision
of the work or any parts or process thereof. The Contracting Officer and the inspectors shall
have free access to all parts of the work at all times and shall be given every facility,
information and means of thoroughly inspecting the work done and the materials used or to be
used.

The inspectors shall at all times be free to perform their duties and any intimidation of any
inspector by the Contractor or the employees thereof shall be sufficient reason, if the Owner
shall so decide, to annul the contract.

3. As-Built Drawings

A contract set of drawings shall be maintained at the site with all changes or deviations from
the original drawings neatly marked thereon in brightly contrasting color. This shall be a
separate set of drawings not used for construction purposes which shall be kept up to date as
the job progresses and shall be made available for inspection by the Contracting Officer at all
times. Upon completion of the contract this set of drawings shall be delivered to the
Contracting Officer.

4. Inspection
(a) All materials and workmanship (if not otherwise designated by the specifications) shall be

subject to inspection, examination and testing by the Contracting Officer at any and all times
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during manufacture and/or construction and at any and all places where such manufacture
and/or construction are carried on. The Contracting Officer shall have the right to reject
defective material and workmanship or require its correction. Rejected workmanship shall be
satisfactorily corrected, and rejected materials shall be satisfactorily replaced with proper
materials and the Contractor shall promptly segregate and remove the rejected materials from
the premises. If the Contractor fails to proceed at once with the replacement of rejected
materials and/or the correction of defective workmanship, the Owner may, by contract or
otherwise, replace such materials and/or correct such workmanship and charge the cost to the
Contractor, or may terminate the right of the Contractor to proceed as provided in paragraph 5
of Section VII, Time for Performance, the Contractor and surety being liable for any damage
to the same extent as provided in said paragraph 16 for termination thereunder.

(b) The Contractor shall furnish promptly, without additional charge, all reasonable facilities,
labor and materials necessary for the safe and convenient inspection and tests that may be
required by the Contracting Officer. All inspections and tests shall be performed in such
manner as not to unnecessarily delay the work. Special, full-size and performance tests shall
be as described in the specifications. The Contractor shall be charged with any cost of
inspection when material and workmanship are not ready at the time inspection is requested
by the Contractor.

(c) Should it be considered necessary or advisable by the Contracting Officer at any time
before final acceptance of the entire work to make an examination of work already completed
by removing or tearing out same, the Contractor shall on request promptly furnish all necessary
facilities, labor and materials. If such work is found to be defective in any material respect due
to the fault of the Contractor or his subcontractors, he shall defray all the expenses of such
examination and of satisfactory reconstruction. If, however, such work is found to meet the
requirements involved in the examination and replacement, the cost of conducting the test plus
15 percent shall be allowed the Contractor and he shall in addition, if completion of the work
has been delayed thereby, be granted a suitable extension of time on account of the additional
work involved.

5. Final Inspection

When the work is substantially completed the Contractor shall notify the Owner, in writing,
that the work will be ready for final inspection and test on a definite date which shall be stated
in such notice. The notice shall be given at least ten (10) calendar days in advance of said date
and shall be forwarded through the Contracting Officer who will attach his endorsement as to
whether or not he concurs in the Contractor's statement that the work will be ready for final
inspection or tests on the date given but such endorsement shall not relieve the Contractor of
this responsibility in the matter.

VIl. TIME FOR PERFORMANCE
1. Prosecution of the Work

The Contractor agrees that said work shall be prosecuted regularly, diligently and without
interruption at such rate of progress as will insure full completion thereof within the time
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specified. It is expressly understood and agreed by and between the Contractor and the Owner
that the time for completion of the same takes into consideration the average climatic range
and usual industrial conditions prevailing in the locality.

2. Suspension of Work

(1) Suspension for Convenience. - The Director of Public Works or the head of a Purchasing
Agency may order the contractor in writing to suspend, delay or interrupt all or any part of the
work for such period of the time as the Director of Public Works or the Head of a Purchasing
Agency may determine to be appropriate for the convenience of the territory.

(2) Adjustment of Cost - If the performance of all or any parts of the work is, for an
unreasonable period of time, suspended, delayed, or interrupted by an act of the Director of
Public Works or the Head of a Purchasing Agency in the administration of this contract, or by
the failure of the Director of Public Works or the Head of a Purchasing Agency to act within
the time specified in the contract ( or if no time specified, within reasonable time), an
adjustment shall be made for any increase in the cost of performance of this contract
necessarily caused by such unreasonable suspension, delay, or interrupted and the contract
modified in writing accordingly. However, no adjustment shall be made under this clause for
any suspension, delay or interruption to the extent:

(1) that performance would have been so suspended, delayed, or interrupted by any other
cause, including the fault or negligence of the contractor; or

(2) For which an adjustment is provided for or excluded under any other provision of this
contract.

(3) Time Restriction on Claim - No claim under this clause shall be allowed:

(a) For any costs incurred more than twenty (20) days before the contractor shall have notified
the Director of Public Works or the Head of a Purchasing Agency in writing of the act or failure
to act involved (but this requirement shall not apply as to a claim resulting from suspension
order); and

(b) unless the claim is asserted in writing as soon as practicable after the termination of such
suspension , delay, interruption, but no later than the date of final payment under the contract.

(4) Adjustments of Price - Any adjustment in contract price made pursuant to this clause shall
be determined in accordance with the Price Adjustment Clause of this contract.

3. Termination for Convenience

(1) Termination - The Procurement Officer may, when the interest of the territory so require,
terminate this contract in whole or in part, for the convenience of the territory. The
Procurement Officer shall give written notice of the termination to the contractor specifying
the part of the contract terminated becomes effective.
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(2) Contractor’s Obligations - The contractor shall incur no further obligations in connection
with the terminated work and on the date set in the notice of termination the contractor will
stop work to the extent specified. The contractor shall also terminate outstanding orders and
subcontracts as they relate to the terminated work. The contractor shall settle the liabilities and
claims arising out of the termination of subcontracts and orders connected with the terminated
work. The Procurement Officer may direct the contractor to assign the contractor’s right, title,
and interest under terminated orders or subcontracts to the territory. The contractor must still
complete the work not terminated by the notice of termination and may incur obligations as
necessary to do so.

(1) Right to Construction and Supplies - The Procurement Officer may require the contractor
to transfer title and deliver to the territory in the manner and to the extent directed by the
Procurement Officer:

(i) any completed construction; and

(i) such partially completed construction, supplies, materials, parts, tools, dies, jigs, fixtures,
plans, drawing, information, and contract rights (hereinafter called construction material) as
the contractor has specifically produced or specially acquired for the performance of the
terminated part of the contract.

The contractor shall protect and preserve property in the possession of the contractor in which
the territory has an interest. If the Procurement Officer does not exercise this right, the
contractor shall use best efforts to sell such construction, supplies, and construction materials
in accordance with the standards of 14 GCA 82706 (UCC). (See end of Subsection 6101 (10)
(d) for code quotation.) This in no way implies that the territory has breached the contract by
exercise of the Termination for Convenience Clause.

(2) Compensation

(A) The contractor shall submit a termination claim specifying the amounts due because of the
termination for convenience together with cost or pricing data, submitted to the extent required
by section 3118 (Cost or Pricing Data) of the Guam Procurement Regulations, bearing of such
claim. If the contractor fails to file a termination claim within one year from the effective date
of termination, the Procurement Officer may pay the contractor, if at all, an amount set in
accordance with subparagraph (c) of this Paragraph.

(B) The Procurement Officer and the contractor may agree to a settlement provided the
contractor has filed a termination claim supported by cost or pricing data submitted as required
by 83118 (Cost or Pricing Data) of the Guam Procurement Regulations and that the settlement
does not exceed the total contract price plus settlement costs reduced by payments previously
made by the territory, the proceeds of any sales of construction materials under Paragraph (3)
of this clause, and the contract price of the work not terminated.
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(C) Absent complete agreement under Subparagraph (b) of this paragraph, the Procurement
Officer shall pay the contractor the following amounts, provided payments under
Subparagraph (b) shall not duplicate payments under this Paragraph:

(1) with respect to all contract work performed prior to the effective date of the notice of
termination, the total (without duplication of any items) of:

(@) the cost of such work plus a fair and reasonable profit on such portion of the work (such
profit shall not include anticipatory profit or consequential damages) less amounts paid or to
be paid for completed portions of such work; provided, however, that if it appears that the
contractor would have sustained a loss if the entire contract would have been completed, no
profit shall be allowed or included and the amount of compensation shall be reduced to reflect
the anticipated rate of loss;

(b) Cost of settling and paying claims arising out of the termination of subcontractors or orders
pursuant to Paragraph (2) of this clause. This cost must not include cost paid in accordance
with Subparagraph (c) (I) (A) of this Paragraph.

(c) the reasonable settlement costs of the contractor including accounting, legal, clerical, and
other expenses reasonably necessary for the preparation of settlement claims and supporting
data with respect to the terminated portion of the contract and for the termination and
settlement of subcontracts thereunder, together with reasonable storage, transportation, and
other costs incurred in connection with the protection or disposition of property allocable to
the terminated portion of this contract. The total sum to be paid the contractor under this
Paragraph shall not exceed the total contract price plus the reasonable settlement costs of the
contractor reduced by the amount of any sales of construction materials under Paragraph (3)
of this clause, and the contract price of work not terminated.

(d) Cost Claimed, agreed to, or established under Subparagraph (b) and (c) of this Paragraph
shall be in accordance with Chapter 7 (Cost Principles) of the Guam Procurement Regulations.

4. Remedies Clause

Any dispute arising under or out of this contract is subject to the provisions of Chapter 9 (Legal
and Contractual Remedies) of the Guam Procurement Regulations.

5. Climatic Conditions

(a) When so ordered by the Contracting Officer, the Contractor shall suspend any work that
may be subject to damage by climatic conditions.

(b) Contract Completion Time. The allowable work days for this contract were calculated after
allowing for the following number of lost days in each month. Time extension on account of
inclement weather will be allowed only if the daily report of the Contracting Officer's inspector
indicates lost days beyond the limits shown below. Time extension on account of inclement
weather on Saturday and Sunday shall be granted only if the Contractor confirms in writing at
least seven (7) calendar days in advance his intention to work on weekends.
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Month Non-Working Days Month Non Working Days

January 07 July 10
February 05 August 11
March 05 September 12
April 04 October 10
May 05 November 07
June 06 December 07

6. Progress Report

The Contractor shall submit monthly progress report in triplicate to the Contracting Officer
briefly setting forth work accomplished.

7. Owner's Right to Stop Work or Terminate Contract, Delays, Damages
(@) If:

(1) The Contractor shall be adjudged bankrupt or make an assignment for the benefit of
creditors;

(2) A receiver or liquidator shall be appointed for the Contractor or for any of his property and
shall not be dismissed within 20 calendar days after such appointment, or the proceedings in
connection therewith shall not be stayed on appeal within the said 20 calendar days;

(3) The Contractor shall refuse or fail, after Notice of Warning from the Contracting Officer,
to supply enough properly skilled workmen or proper materials; or

(4) The Contractor shall refuse to prosecute the work or any part thereof with such diligence
as will insure its completion within the period herein specified (or any duly authorized
extension thereof) or shall fail to complete the work within said period, or;

(5) The Contractor shall fail to make payments as specified to persons supplying labor or
materials for the work, or;

(b) Non-Performance or Delay, Damages for Delay, Time Extensions

(1) Default. If the Contractor refuses or fails to prosecute the work, or any separable part

thereof, with such diligence as will assure its completion within the time specified in this

contract, or any extension thereof fails to complete said work within such time, or commits

any other substantial breach of this contract, and further fails within fourteen (14) days after

receipt of written notice from the Procurement Officer to commence and continue correction
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of such refusal or failure with diligence and promptness, the Procurement Officer may, by
written notice to the contractor, declare the contractor in breach and terminate the contractor’s
right to proceed with the work or such part of the work as to which there has been delay. In
such event the territory may take over the work and prosecute the same to completion, by
contract or otherwise, and may take possession of, and utilize in completing the work, such
materials, appliances, and plant as may be on the site of the work and necessary therefor.
Whether or not the contractor’s right to proceed with the work is terminated, the contractor
and the contractor’s sureties shall be liable for any damage to the territory resulting from the
contractor’s refusal or failure to complete the work within the specified time.

(2) Liquidated Damages Upon Termination. If fixed and agreed liquidated damages are
provided in the contract, and if the territory so terminates the contractor’s right to proceed, the
resulting damage will consist of such reasonable time as may be required for final completion
of the work.

(3) Liquidated Damages in Absence of Termination. If fixed and agreed liquidated damages
are provided in the contract, and if the territory does not terminate the contractor’s right to
proceed, the resulting damage will consist of such liquidated damages until the work is
completed or accepted.

(4) Time Extension. The contractor’s right to proceed shall not be so terminated nor the
contractor charged with resulting damage if:

(@) The delay in the completion of the work arises from causes such as; acts of God; acts of
the public enemy; acts of the territory, and any other territorial entity in either a sovereign or
contractual capacity; acts of another contractor in the performance of a contract with the
territory; fires; floods; epidemics; quarantine restrictions; strikes or other labor disputes; freight
embargoes; unusually severe weather; delays of subcontractors due to cause similar to those
set forth above; or shortage of materials; provided, however, that no extension of time will be
granted for a delay caused by a shortage of materials, unless the contractor furnished to the
Procurement Officer proof that the contractor has diligently made every effort to obtain such
materials from all known sources within reasonable reach of the work, and further proof that
the inability to obtain such materials when originally planned did in fact cause a delay in final
completion of the entire work which could not be compensated for by revising the sequence of
the contractor’s operations’ and

(b) The contractor, within ten days from the beginning of any such delay (unless the
Procurement Officer grants a further period of time before the date of final payment under the
contract), notifies the Procurement Office in writing of the causes of delay. The Procurement
Officer shall ascertain the facts and the extent of the delay and extend the time for completing
the work when, in the judgment of the Procurement Officer, the findings of fact justify such
an extension.

(5) Erroneous Termination for Default. If, after notice of termination of the contractor’s

right to proceed under the provisions of this clause, it is determined for any reason that the

contractor was not in default under the provisions of this clause, or that the delay was excusable

under the provisions of this clause, the right and obligations of the parties shall, if the contract

contains a clause providing for termination for convenience of the territory, be the same as if
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the notice of termination had been issued pursuant to such clause. If, in the foregoing
circumstance, this contract does not contain a clause providing for termination for convenience
of the territory, the contract shall be adjusted to compensate for such termination and the
contract modifies accordingly.

(6) Additional Rights and Remedies. The rights and remedies of the territory provided in this
clause are in addition to any other rights and remedies provided by law or under this contract.

VIIl. CLAIMS, PAYMENTS
1. Contractor's Title to Materials

No materials or supplies for the work shall be purchased by the Contractor or by any
subcontractor subject to any chattel mortgage or under a conditional sale or other agreement
by which an interest is retained by the seller. The Contractor warrants that he has good title to
all materials and supplies for which he accepts partial payments.

2. Claims

The Contractor agrees whenever required to do so by the Owner to furnish satisfactory
evidence that all persons, firms or corporations who have done work or supplied materials
under these specifications have been paid or have been duly notified of the completion of the
work and have been secured to their satisfaction before the said Contractor shall be entitled to
final payment.

In case such evidence is not furnished or in case any claim is filed with the Owner or any suit
or action is instituted against the Owner as defendant or garnishes or against the Contractor in
connection with the work performed or to be performed under the drawings, specifications or
contract, the Owner may retain from the money due or to become due to the Contractor such
sum or sums as in the judgment of the Contracting Officer will fully protect the Owner from
loss, charge or expense by reason of such claim, suit or action. The Owner without prejudice
to any other and further rights, may make any and all deductions for any loss, charge or expense
sustained by it to which it would be entitled under the contract specifications or bond, or
otherwise before paying over the balance of the sum or sums retained as aforesaid, if any, to
the Contractor, his creditor, or any successful claimant against the Contractor.

No payment made or retained under this contract shall be held to relieve the Contractor and/or
his sureties from his and/or their obligations under this bond to hold harmless and indemnify
the Owner or its agents from any and all loss, charge or expense by reason of any unpaid claim
whatsoever.

3. Claims Based on The Director of Public Works or the Head of a Purchasing
Agency’s Actions or Omissions

(i) Notice of Claim. If any action or omission on the part of the Director of Public Works or
the head of the Purchasing Agency or designee of such officer, the requiring performance
changes within the scope of the contract constitute the basis for a claim by the contractor for
additional compensation, damages, or an extension of time for completion, damages, or an
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extension of time for completion, the contractor shall continue with the performance of the
contract in compliance with the directions or orders of such officials, but by so doing, the
contractor shall not be deemed to have prejudiced any claim or additional compensation
damages, or an extension of time for completion; provided;

(1) The contractor shall have given written notice to the Director of Public Works, the head of
the Purchasing Agency, or designee of such officer:

(a) Prior to the commencement of the work involved, if at that time the contractor knows of
the occurrence of such action or omission;

(b) Within 30 days after the contractor knows of the occurrence of such action or omission, if
the contractor did not have such knowledge prior to the commencement of the work; or

(c) Within such further time as may be allowed by the Procurement Officer in writing.

This notice shall state that the contractor regards the act or omission as a reason which may
entitle the contractor to additional compensation, damages, or an extension of time. The
Procurement Officer or designee of such officer, upon receipt of such notice, may rescind such
action, remedy such omission, or take such other steps as may be deemed advisable in the
discretion of the Procurement Officer or designee of such officer.

(2) The notice required by Subparagraph (a) of this Paragraph describes as clearly as
practicable at the time reasons why the contractor believes that additional compensation,
damages, or an extension of time may be remedies to which the contractor is entitled; and

(3) The contractor maintains and, upon request, makes available to the Procurement Officer
within a reasonable time, detailed records to the extent practicable, of the claimed additional
costs or basis for an extension of time in connection with such changes.

(if) Limitations of Clause. Nothing herein contained, however, shall excuse the contractor
from compliance with any rules of law precluding any territorial officers and any contractors
from acting in collusion or bad faith in issuing or performing change orders which are clearly
not within the scope of the contract.

(iii)Adjustments of Price. Any adjustment in the contract price made pursuant to this clause
shall be determined in accordance with the Price Adjustment Clause of this Contract.

4. Waiver of Mechanics Liens

Contractor waives any right that he now has or in the future may have to claim a mechanic's
lien against the real property or improvements thereon which are the subject of this contract,
to secure payment for labor and materials furnished or to be furnished by him under this
contract.

5. Schedule of Values

Within three days after receipt of notice to proceed, the Contractor shall submit for approval a
schedule of the estimated values of the main branches of the work totaling the amount of the
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contract. The format to be used will be furnished by the Contracting Officer. These values will
be used for determining partial payments and as a basis for changes in work as outlined in the
General Conditions.

6. Taxes

The Contractor shall, without additional expense to the Owner, pay all applicable taxes. The
successful bidder will be required to comply with the applicable sections of Titles 11 and 21
of the Guam Code Annotated, as regards to licenses and taxes. In addition to the general
contractor’s liability, subcontractors are also subject to these provisions. Subcontractors are
also required to possess Guam Service Licenses. The Contractor will be required to submit a
list of his subcontractors and the monetary amount of each subcontract.

7. Materials, Services and Facilities

It is understood that except as otherwise specifically stated in the contract documents, the
Contractor shall provide and pay for all materials, labor, tools, equipment, water, light, power,
transportation, superintendence, temporary construction of every nature whatsoever necessary
to execute, complete and deliver the work within the specified time.

8. Patents

The Contractor shall hold and save the Owner and his officers, agents, servants, and employees
harmless from liability of any nature or kind, including cost and expenses, for or on account
of any patented or unpatented invention, process, article or appliance manufactured or used in
the performance of the contract including its use by the Owner, unless otherwise specifically
stipulated in the contract documents.

9. Payment by Contractor
The Contractor shall pay;

(a) For all transportation and utility services not later than the 20th day of the calendar month
following that in which such services are rendered;

(b) for all materials, tools, and other expendable equipment to the extent of 90 percent of the
cost thereof, not later than the 20th day of the calendar month following that in which such
materials, tools and equipment are delivered at the site of the project, and the balance of the
cost thereof not later than the 30th day following the completion of that part of the work in or
on which such materials, tools and equipment are incorporated or used;

(c) To each of his subcontractors, not later than the 5th day following each payment to the
Contractor, the respective amounts allowed the Contractor on account of the work performed
by his subcontractors, to the extent of such subcontractor's interest therein.

10. Extras

Page 70 of 88
Project Name: Highway/Construction Maintenance and GRTA General Offices and Supply Warehouse
Disaster # 4715DR; Damage # 1340930
Project No: 210-5-1034-F-TAM



Except as otherwise herein provided, no charge for any extra work or materials will be allowed
unless the same has been ordered in writing by the Owner and either the price is stated in such
order or a definite acknowledgment is made that a change in price is involved subject to later
determination.

11. Differing Site Conditions (Please refer to Alternative “A” for this project)
(Alternative A)

A. Notice: The contractor shall promptly, and before such conditions are disturbed, notify the
Director of Public Works or the Head of a Purchasing Agency of:

a. Subsurface or latent physical conditions at the site differing materially from those
indicated in this contract; or

b. Unknown physical conditions at the site, of an unusual nature, differing
materially from those ordinarily encountered and generally recognized as inherent in work of
the character provided for in this contract.

B. Adjustment of Price or Time for Performance: After receipt of such notice, the Director
of Public Works or the Head of a Purchasing Agency shall promptly investigate the site, and
if it is found that such conditions do materially so differ and cause an increase in the
contractor’s cost of, or the time required for, performance of any part of the work under this
contract, whether or not changed as a result of such conditions, an adjustment shall be made
and the contract modified in writing accordingly. Any adjustment in contract price made
pursuant to this clause shall be determined in accordance with the Price Adjustment Clause of
this contract.

C. Timeliness of Claim: No claim of the contractor under this clause shall be allowed unless
the contractor has given the notice required in this clause; provided, however, that the time
prescribed therefor may be extended by the Director of Public Works or the Head of a
Purchasing Agency in writing.

D. No Claim After Final Payment - No claim by the contractor for an adjustment thereunder
shall be allowed if asserted after final payment under this contract.

E. Knowledge - nothing contained in this clause shall be grounds for an adjustment in
compensation if the contractor had actual knowledge of the existence of such conditions prior
to the submission of bids.

(Alternative B)

The contractor accepts the conditions at the construction site as they eventually may be found
to exist and warrants and represents that the contract can and will be performed under such
conditions, and that all materials, equipment, labor and other facilities required because of any
unforeseen conditions (physical or otherwise) shall be wholly at the contractor’s own cost and
expense, anything in this contract to the contrary notwithstanding.

Page 71 of 88

Project Name: Highway/Construction Maintenance and GRTA General Offices and Supply Warehouse
Disaster # 4715DR; Damage # 1340930
Project No: 210-5-1034-F-TAM



12. Price Adjustment

(1) Any adjustment in contract pursuant to clauses in this contract shall be made in one or more
of the following ways:

(@) By agreement on fixed price adjustment before commencement of the pertinent
performance or as soon thereafter as practicable;

(b) By unit prices specified in the contract or subsequently agreed upon;

e Dby the costs attributable to the event or situation covered by the clause, plus appropriate
profit or fee, all as specified in the contract or subsequently agreed upon;

e in such other manner as the parties may mutually agree; or

e in the absence of an agreement between parties, by a unilateral determination by the
Director of Public Works or the Head of a Purchasing Agency of any cost attributable
to the event or situation covered by the clause, plus appropriate profit or fee, all as
computed by the Director of Public Works or the Head of a Purchasing Agency in
accordance with generally accepted accounting principles with applicable sections
under Chapter 7 (Cost Principles) of the Guam Procurement Regulations and subject
to the provisions of Article 5, Chapter 5 of 5 GCA (Legal and Contractual Remedies)
of the Guam Procurement Regulations.

(2) Submission of Cost or Pricing Data - The contractor shall submit cost or pricing data for
any price adjustments subject to the provisions of 83118 (Cost or Pricing Data) of the Guam
Procurement Regulations.

13. Changes in Work

(a) The Owner may at any time, by a written order, and without notice to the sureties, make
changes in the drawings and specifications of this contract and within the general scope thereof.
However, no change will be made which increases the total contract price without notice to
sureties. In making any change, the charge or credit for the change shall be determined by the
following method:

(1) The actual cost of:

I. Labor, including foreman

Il. Materials entering permanently into the work

I11. Equipment rental cost during time used on extra work

IV. Power and consumable supplies

V. Insurance

V1. To the above cost there shall be added a fixed fee to be agreed upon, but not to exceed 15%
of the net cost. This fee shall be compensation to cover the cost of supervision, overhead,
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bond, profit and other general expenses.

(b) The Contractor shall, when required by the Owner, furnish to the Owner an itemized
breakdown of the quantities and prices used in computing the value of any change that might
be ordered.

(c¢) In figuring changes, instructions for measurement of quantities set forth in the
specifications shall be followed.

(d) If any part of the work as installed is at variance with the contract requirements, the Owner
may, if he finds it to be in his interest, allow all or any part of such work to remain in place
subject to a proper adjustment in the contract price.

14. Payment to Contractor

(a) Unless otherwise provided in the specifications, the Owner will make partial payments to
the Contractor after receipt and approval of the request for partial payment covering the work
performed during the proceeding calendar month. No payments for installed materials on the
site will be made unless such request is accompanied by a receipt or certification showing that
the Contractor has made payment in full for such work done. In preparing such estimates,
preparatory work done shall not be considered for payment. Materials delivered to site shall be
considered for payment subject to the following conditions:

(1) The material shall be kept in a safe and enclosed warehouse or area located on site with
restricted access.

(2) The receipt and issue of material must be controlled by a stock card kept in the warehouse.

(3) Insurance coverage required under Section 11, Chapter 1V of the General Conditions shall
include insurance of such material and shall include theft insurance.

(4) Request for payment must be accompanied with certification and receipts indicating the
cost of material and showing that Contractor has made full payment for such material.

(b) In making such partial payments there shall be retained ten percent (10%) of the estimated
amount until final completion and acceptance of all work covered by the contract. However, if
the Contracting Officer, at any time after 50 percent of the work has been completed, finds that
satisfactory progress is being made, he may authorize payment in full of each progress payment
for work performed beyond the 50 percent stage of completion. Also, whenever the work is
substantially complete, the Contracting Officer, if he considers the amount retained to be in
excess of the amount adequate for the protection of the Government, at his discretion, may
release to the Contractor all or a portion of such excess amount.

(c) All materials and work covered by partial payments made shall thereupon become the sole
property of the Owner, but this provision shall not be construed as relieving the Contractor
from the sole responsibility for all materials and work upon which payment have been made,
or the restoration of any damaged work or as a waiver of the right of the Owner to require the
fulfillment of all of the terms of the contract.
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(d) Release of Claims - Neither the final payment or any part of the retained percentage shall
become due until the Contractor shall deliver to the Owner through the Contracting Officer a
complete release of all claims against the Owner arising under and by virtue of this contract,
including claims of all subcontractors and suppliers of either materials or labor, other than such
claims, if any, as may be specifically excepted by the Contractor.

(e) Certificate of Completion - Upon completion and acceptance of all work whatsoever
required and the release of all claims against the Owner as specified, the Contracting Officer
shall file a written certificate with the Owner and with the Contractor as to the entire amount
of work performed and compensation earned by the Contractor, including extra work and
compensation therefore.

(F) Final Payment - Within thirty (30) calendar days after the filing of such certificate of
completion, the Owner shall pay to the Contractor the amount therein stated less all prior
payments and advances whatsoever to or for the amount of the contract. All prior estimates
and payments including those relating to extra work shall be subject to correction by this
payment which is throughout this contract called Final Payment.

(g) Acceptance of Final Payment Constitutes Release - The acceptance by the Contractor of
the final payment shall be and shall operate as a release to the Owner of all claims and of all
liability to the Contractor for all things done or furnished in connection with this work and for
every act and neglect of the Owner and others relating to or arising out of this work, excepting
the Contractor's claims for interest upon the final payments if this payment be improperly
delayed. No payments, however, final or otherwise shall operate to release the Contractor or
his sureties from any obligations under this contract or the performance and payment bonds.

IX. MISCELLANEOUS
1. Prohibited Interests

(2) No member of or Delegate to Congress or Resident Commissioner, shall be admitted to
any share or part of this contract or to any benefit that may arise therefrom, but this provision
shall not be construed to extend to this contract if made with a corporation for its general
benefit.

(b) No official of the Owner who is authorized in such capacity and on behalf of the Owner to
negotiate, make, accept or approve, or to take part in negotiating, making, accepting or
approving any architectural, engineering, inspection, construction or material supply contract
or any subcontract in connection with the construction of the project, shall become directly or
indirectly interested personally in this contract or in any part hereof. No officer, employee,
architect, attorney, engineer, or inspector of or for the Government of Guam authorized to
exercise any legislative, executive supervisory or other similar functions in connection with
the construction of the project, shall become directly or indirectly interested personally in this
contract or in any part thereof, any material supply contract, subcontract, insurance contract,
or any other contract pertaining to the project.
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2. Mandatory Disputes Clause

1.1 The Government and the Consultant agree to attempt resolution of all controversies which
arise under, or are virtue of, this Agreement through mutual agreement. If the controversy is
not resolved by mutual agreement, then the Consultant shall request the Government in writing
to issue a final decision within six days after receipt of the written request. If the Government
does not issue a written decision within six days after written request for final decision, or
within such longer period as may be agreed upon by the parties, then the Consultant may
proceed as though the Government had issue a decision adverse to the Consultant.

1.2 The Government shall immediately furnish a copy of the decision to the Consultant, by
certified mail with a return receipt requested, or by any other method that provides evidence
of receipt.

1.3 The Government’s decision shall be final and conclusive, unless fraudulent or unless the
Consultant appeals the decision.

1.4 This subsection applies to appeals of the Government’s decision on the dispute. For money
owed by or to the Government under this Agreement, the Consultant shall appeal the decision
in accordance with the Government Claims Act by initially filing a claim with the Office of
the Attorney General no later than eighteen months after the decision is rendered by the
Government or from the date when a decision should have been rendered. For all other claims
by or against the Government arising under this Agreement, the Office of the Public Auditor
has jurisdiction over the appeal from the decision of the Government. Appeals to the Office of
the Public Auditor must be made within sixty days of the Government’s decision or from the
date the decision should have been made.

1.5 The Consultant shall exhaust all administrative remedies before filling an action in the
Superior Court of Guam in accordance with applicable laws.

1.6 The Consultant shall comply with the Government’s decision and proceed diligently with
performance of the Agreement pending final resolution by the Superior Court of Guam of any
controversy arising under, or by virtue of, this Agreement, except where the Consultant claims
a material breach of this Agreement by the Government. However, if the Government
determines in writing that continuation of services under this Agreement is essential to the
public’s health or safety, then the Consultant shall proceed diligently with performance of the
Agreement notwithstanding any claim of material breach by the Government.

END OF GENERAL CONDITIONS
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ATTACHMENT “A”

OFFICE OF THE GOVERNOR [
HAGATHNA, CUAM |
U.5.A.

EXECUTIVE ORDER NO. 2012-04 - !

RELATIVE TO AMENDING EXECUTIVE ORDER MO, 2000-10 TO
FROMOTE ON-THE-JOB TRAINING AND THE HIRING APPRENTICES
FOR GOVERNMENT OF GUAM CONSTRUCTION PROJECTS

WHEREAS, on April 11, 2000, Executive Crder No. 2000-10 Eelative to Enhaneing the
Apprestice Traiming Program Through Hiring of Apprentices for Government of Cumn Construction
projects was enacted for the purpose of requiring the cmployment of apprentices to assist the
Guam Department of Labor in encouraging the employment and training of local labor in the
construction industry; and

WHEREAS, since the enactment of Ewecutive Order Mo, 2000-10, other certified |
apprentice training programs, including programs supported by the Department of Publie
Works which offer en-the-job (OJT) training, have become available to supplement the existing
programs offered by the Guam Contractors Association and the Guam Community College;
and

WHEREAS, apprenticeship programs provide valuable local labor opportunities for
individuals desiring to learn new skills and enter the construction industry, thus loweering
unemployment levels and reducing dependency on alien workers; and

WHEREAS, it is In the best interest of the Territory to require the employment of
apprentices on Government of Guam construction projects; and

NOW, THEREFORE, [, EDWARD J.B. CALVO, | MagaTohen Gudlmn, Governor of

Guam, by virtue of the authority vested in me by the Organic Act of Guam, as amended, do
hereby ORDER that Executive Order No. 200010 is amended and re-cnacted as follows:

1. Government Folicy. It is the policy of the Government of Guam that all construction
projects funded in whole or in part by local or federal funds shall require the
contractor to employ at least One (1) apprentice for every Ten (10) workers for the
duration of each project, and not less than One (1) apprentice per project. This
requirement may only be waived if the contracting agency certifies that no
apprentice is available.

2, Application to All Construction of Public Waorks Projects over One Hundred
Thousand Dollars (5100,0000. This Executive Order applies to all public works
construction projects such as the erection, maintenance, rehabilitation, repair, or
demolition of any public building, readway, or any public facility as defined in
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SPECIAL PROVISIONS
1. General Intention.

It is the declared intention and meaning to provide and secure the construction of
“Highway/Construction and GRTA General Offices and Supply Warehouse, Damage
# 4715DR; Disaster # 1340930, Project No.: 210-5-1034-F-TAM”.

2. Contractor.

The Contractor and each and every subcontractor shall read the entire Bid Documents and
by the act of submitting a bid, shall be deemed to have accepted all conditions contained
therein.

3. Standards.

The standards referenced in this specification (including addenda, amendments and errata
listed) shall govern in all cases where the references thereto are made. In case of difference
between the referenced standards and its accompanying drawings, accompanying drawings
shall govern to the extent of such difference; otherwise the referenced standards shall
apply. Extra care shall be exercised to refer in requests for quotations in orders and in
subcontracts to all modifications thereof.

4, Time for Completion.

It is hereby understood and mutually agreed, by and between the Contractor and the
Government of Guam, that the date of beginning, rate of progress and the time for
completion of the work to be done hereunder are essential conditions of this contract; and
it is further mutually understood and agreed that the work embraced in this contract shall
be commenced on a date to be specified in the Notice to Proceed (NTP). The Construction
shall be completed within One Hundred Eighty (180) calendar days upon approval of
contract agreement.

5. Liquidated Damages.

It is hereby understood and mutually agreed, by and between the Contractor and the
Government of Guam, that liquidated damages shall be assessed for each calendar day the
work remains incomplete.

When the Contractor is given notice of delay or nonperformance as specified in Paragraph
(I) (Default) of the Termination for Default Clause of this contract and fails to cure in the
time specified, the contractor shall be liable for damages for delay in the amount of one-
fourth of one-percent (1%) of outstanding order per calendar day from date set for cure
until either the territory reasonably obtains similar supplies or services if the contractor is
terminated for default, or until the contractor provides the supplies or services if the
contractor is not terminated for default. To the extent that the contractor's delay or
nonperformance is excused under Paragraph (4) (Excuse for Nonperformance or Delayed
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Performance) of the Termination for Default Clause of this contract, liquidated damages
shall not be due the territory. The contractor remains liable for damages caused other than
by delay

The said amount is fixed and agreed upon by and between the Contractor and the
Government of Guam because of the impracticability and extreme difficulty of fixing and
ascertaining the actual damages the Government of Guam would in such event sustain, and
said amounts shall be retained from time to time by the Government of Guam from current
periodical estimates.

It is further agreed that time is of the essence of each and every portion of this contract and
of the specifications wherein a definite and certain length of time is fixed for the
performance of any act whatsoever; and where under the contract an additional time is
allowed for the completion of any work, the new time limit fixed by such extension shall
be of the essence of this contract. Provided, that the Contractor shall not be charged with
liquidated damages of any excess cost when the delay in completion of the work is due

a) To any preference, priority or allocation order duly issued by the Government of
Guam.

b) to unforeseeable causes beyond the control and without the fault or negligence of
the Contractor, including but not restricted to acts of God or the public enemy, acts of the
Government of Guam, acts or another Contractor in the performance of a contract with the
Government of Guam, fires, floods, epidemics, quarantine restrictions, strikes, freight
embargoes, and unusually severe weather; and

C) To any delays of Subcontractors or suppliers occasioned by any of the causes
specified in subsections (a) and (b) of this article.

Provided further that the Contractor shall, within seven (7) calendar days from the
beginning of delay, notify the Contracting Officer in writing of the causes of the delay who
will ascertain the facts and extent of the delay and notify the Contractor within reasonable
time of his decision in the matter.

Contractor must note that Guam by nature has frequent rainfall causing suspension of work.
Said suspensions shall not qualify for time extensions unless the weather is unusually
severe.

END OF SPECIAL PROVISIONS
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GENERAL STATEMENT OF WORK
l. OBJECTIVE

It is the primary objective of the Department of Public Works to solicit a construction services
for the *“Highway/Construction and GRTA General Offices and Supply Warehouse,
Damage # 4715DR; Disaster # 1340930, Project No.: 210-5-1034-F-TAM”.

Il.  PROJECT DESCRIPTION AND LOCATIONS

The scope of works involves removal and replacement/installation of various typhoon related
damages and additional improvements complete and ready for use. The “Project” is located at
DPW Main Campus, Tamuning, Guam

I11.  GENERAL SCOPE OF SERVICES AND RESPONSIBILITIES:

F. The contractor shall be professionally responsible for the services performed under this
contract. Contractor shall be responsive to all required government criteria, information,
guidance and review for comments. All services shall be in full compliance with all
required Federal, State and Local requirements.

G. The contractor shall be responsible and shall coordinate their work as required with the
various agencies, local, state or federal representatives having any formal jurisdiction in
permits, reviews and approvals.

H. The contractor shall provide necessary engineering services or any other environmental
services needed to comply with all local, state and federal requirements.

I.  Prospective bidders shall visit and inspect the site for all required conditions that will
impact their work and make proper adjustments for these unique needs. No extra
compensation will be made to this firm bid project based on any misunderstanding
or error as regards to the site condition, or accessibility or the kind of work to be
performed. All given figures/ drawings and all details shall be verified by the
contractor prior to preparing the bid.

J.  Contractor shall submit to DPW Engineer for review and approval for all product
specifications intended to be used in this project.

K. All status reports shall be submitted daily to DPW-CQC Representative.

L. Contractor shall submit a work schedule no later than 7 days after Notice to Proceed or at
least 7 days before the pre-construction meeting. If the proposed schedule is rejected,
Contractor is to submit a revised schedule within 3 days. Work cannot begin except for
mobilization until the baseline construction schedule is accepted.

M. Prior to commencement of any work at the site, Contractor shall meet with representatives
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of the Contracting Officer to discuss and develop a mutual understanding relative to the
administration of the safety program, preparation and submission of shop drawings and
other submittals and execution of work.

N. All personnel must follow fall protection safety regulations in accordance with
Occupational Safety and Health Administration standards and 29 CFR 1926.760.
Contractor must conform to the requirements of federal, state, and local laws and
regulations on safety requirements and all required warning signs must be posted (i.e.
paint spraying, heavy debris flying, loud machinery-use earplugs, etc.).

O. All material selection submittals and equipment submittals will be subject to review by
the Contracting Officer. A submittal procedure and timeline will be established once the
project is awarded.

P. The Contractor shall comply with all laws, ordinances, regulations and building code
requirements applicable to work hereunder unless in conflict with contract requirements.
If the Contractor ascertains at any time that any requirement of this contract is a variance
with applicable laws, ordinances, regulations or building code requirements, he shall
promptly notify the Contracting Officer and any necessary adjustment of the contract shall
be made.

Q. Any deficiencies will be identified in writing and submitted to the contracting agency for
action by the contractor. The Contractor shall notify the Project Engineer when the work
is ready for final acceptance and inspection. Request schedule for final acceptance and
inspection only after all necessary corrective action have been made and all deficiencies
found have been corrected to the satisfaction of all technical representatives, using agency,
and DPW staff involved. Contractor will ensure all debris from construction site and other
trash will be removed from the premises upon completion of work prior to the final
inspection.

R. Build America, Buy America Act (BABAA)

1. BABAA applies to this project (PIB. L. No. 117-58 Section 70914)

2. Contractor is required to submit a Certification of Material Origin for all
Construction Materials.

3. BABAA Requirements:

a. All iron and steel used in the infrastructure project or activity are produced in the
United States.
b. All manufactured products used in the infrastructure project or activity are

produced in the United Sates.
C. All construction materials are manufactured in the United States

4. BABAA Waiver Conditions:
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a. Applying the American sourcing requirement would be inconsistent with the public
interest.

b. The types of iron, steel, manufactured products, or construction materials are not
produced in the United States in sufficient and reasonable available quantities or of
a satisfactorily quality.

C. The inclusion of iron, steel, manufactured products, or construction materials
produced in the United States will increase the cost of the overall project by more
than 25 percent.

S. Warranty of Work

Contractor to submit Certificate of Completion, Warranty of Certificate for a period of one
(1) year for materials and workmanship

T. All other items not detailed shall be assumed included to make the system work
complete and ready for use.

VIIl. GOVERNMENT REVIEWING AND APPROVING AGENCIES: (as needed)

Department of Public Works

Guam Environmental Protection Agency
Department of Land Management

Guam Power Authority

Guam Fire Department

Guam Waterworks Authority

Guam Historic Preservation

Guam Bureau of Statistics and Plans
Guam Customs and Quarantine Agency
US Army Corps of Engineers

oo NUAWNE

IX. DISPOSAL:

1. Contractor must coordinate with the DPW and DPR representatives prior to
any disposal activity.

2. Removal and disposal fee shall be paid by the contractor.

END OF GENERAL STATEMENT OF WORK
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TEMPORARY ALIEN PREVAILING
WAGE RATES

USDOL WAGE AND BENEFITS RATE DETERMINATION
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"General Decision Number: GU20220001 01/03/2025
Superseded General Decision Number: GU20240001
State: Guam
Construction Types: Building, Heavy, Highway and Residential

Excludes any projects funded under the National Defense Authorization Act 2010 - Guam
Realignment Fund - Defense Policy Review

County: Guam Statewide.
BUILDING, HEAVY, HIGHWAY AND RESIDENTIAL

Note: Contracts subject to the Davis-Bacon Act are generally required to pay at least the applicable
minimum wage rate required under Executive Order 14026. Please note that this Executive Order
applies to covered contracts entered into by the federal government that are subject to the Davis-
Bacon Act itself, but does not apply to contracts subject only to the Davis-Bacon Related Acts,
including those set forth at 29 CFR 5.1(a)(1)

If the contract is entered into on or after | Executive Order 14026 generally applies to the
January 30, 2022, or the contract is renewed or | contract.

extended (e.g., an option is exercised) on or | The contractor must pay all covered workers at
after January 30, 2022. least $17.75 per hour (or the applicable wage
rate listed on this wage determination, if it is
higher) for all hours spent performing on the
contract in 2025.

The applicable Executive Order minimum wage rate will be adjusted annually. If this contract is
covered by one of the Executive Orders and a classification considered necessary for performance
of work on the contract does not appear on this wage determination, the contractor must still submit
a conformance request.

Additional information on contractor requirements and worker protections under the Executive
Orders is available at https://www.dol.gov/govcontracts.
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Modification Number
0

* SUGU2020-001 03/05/2020

CARPENTER

CEMENT MASON

ELECTRICIAN

HEAVY EQUIPMENT MECHANIC
HEAVY EQUIPMENT OPERATOR
IRONWORKER, REINFORCING
IRONWORKER, STRUCTURAL
PAINTER

PIPEFITTER

PLASTERER

PLUMBER

REFRIGERATION MECHANIC (including (HVAC)
Mechanic work)

SHEET METAL WORKER

WELDERS - Receive rate prescribed for craft performing operation to which welding is incidental.

** Workers in this classification may be entitled to a higher minimum wage under Executive Order
14026 ($17.75). Please see the Note at the top of the wage determination for more information.
Please also note that the minimum wage requirements of Executive Order 14026 are not currently
being enforced as to any contract or subcontract to which the states of Texas, Louisiana, or

Mississippi, including their agencies, are a party.

Unlisted classifications needed for work not included within the scope of the classifications listed
may be added after award only as provided in the labor standards contract clauses (29CFR 5.5 (a)

(1) (iii)).

The body of each wage determination lists the classification and wage rates that have been found
to be prevailing for the type(s) of construction and geographic area covered by the wage
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determination. The classifications are listed in alphabetical order under rate identifiers indicating
whether the particular rate is a union rate (current union negotiated rate), a survey rate, a weighted
union average rate, a state adopted rate, or a supplemental classification rate.

Union Rate Identifiers

A four letter classification abbreviation identifier enclosed in dotted lines beginning with
characters other than ""'SU"" or ""UAVG"" ?SA?, or ?SC? denotes that a union rate was prevailing
for that classification in the survey. Example: PLUMO0198-005 07/01/2024. PLUM is an identifier
of the union whose collectively bargained rate prevailed in the survey for this classification, which
in this example would be Plumbers. 0198 indicates the local union number or district council
number where applicable, i.e., Plumbers Local 0198. The next number, 005 in the example, is an
internal number used in processing the wage determination. The date, 07/01/2024 in the example,
is the effective date of the most current negotiated rate.

Union prevailing wage rates are updated to reflect all changes over time that are reported to WHD
in the rates in the collective bargaining agreement (CBA) governing this classification.

Union Average Rate Identifiers

The UAVG identifier indicates that no single rate prevailed for those classifications, but that 100%
of the data reported for the classifications reflected union rates. EXAMPLE: UAVG-OH-0010
01/01/2024. UAVG indicates that the rate is a weighted union average rate. OH indicates the State
of Ohio. The next number, 0010 in the example, is an internal number used in producing the wage
determination. The date, 01/01/2024 in the example, indicates the date the wage determination was
updated to reflect the most current union average rate.

A UAVG rate will be updated once a year, usually in January, to reflect a weighted average of the
current rates in the collective bargaining agreements on which the rate is based.

Survey Rate Identifiers

The ""SU"" identifier indicates that either a single non-union rate prevailed (as defined in 29 CFR
1.2) for this classification in the survey or that the rate was derived by computing a weighted
average rate based on all the rates reported in the survey for that classification. As a weighted
average rate includes all rates reported in the survey, it may include both union and non-union
rates. Example: SUFL2022-007 6/27/2024. SU indicates the rate is a single non-union prevailing
rate or a weighted average of survey data for that classification. FL indicates the State of Florida.
2022 is the year of the survey on which these classifications and rates are based. The next number,
007 in the example, is an internal number used in producing the wage determination. The date,
6/27/2024 in the example, indicates the survey completion date for the classifications and rates
under that identifier.

?SU? wage rates typically remain in effect until a new survey is conducted. However, the Wage
and Hour Division (WHD) has the discretion to update such rates under 29 CFR 1.6(c)(1).

State Adopted Rate Identifiers
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The ""SA"" identifier indicates that the classifications and prevailing wage rates set by a state (or
local) government were adopted under 29 C.F.R 1.3(g)-(h). Example: SAME2023-007
01/03/2024. SA reflects that the rates are state adopted. ME refers to the State of Maine. 2023 is
the year during which the state completed the survey on which the listed classifications and rates
are based. The next number, 007 in the example, is an internal number used in producing the wage
determination. The date, 01/03/2024 in the example, reflects the date on which the classifications
and rates under the ?SA? identifier took effect under state law in the state from which the rates
were adopted.

WAGE DETERMINATION APPEALS PROCESS
1) Has there been an initial decision in the matter? This can be:

a) asurvey underlying a wage determination

b) an existing published wage determination

c) aninitial WHD letter setting forth a position on a wage determination matter
d) aninitial conformance (additional classification and rate) determination

On survey related matters, initial contact, including requests for summaries of surveys, should be
directed to the WHD Branch of Wage Surveys. Requests can be submitted via email to
davisbaconinfo@dol.gov or by mail to:

Branch of Wage Surveys
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

Regarding any other wage determination matter such as conformance decisions, requests for initial
decisions should be directed to the WHD Branch of Construction Wage Determinations. Requests
can be submitted via email to BCWD-Office@dol.gov or by mail to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

2) If an initial decision has been issued, then any interested party (those affected by the action) that
disagrees with the decision can request review and reconsideration from the Wage and Hour
Administrator (See 29 CFR Part 1.8 and 29 CFR Part 7). Requests for review and reconsideration
can be submitted via email to dba.reconsideration@dol.gov or by mail to:

Wage and Hour Administrator
U.S. Department of Labor
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200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the interested party's position and any
information (wage payment data, project description, area practice material, etc.) that the requestor
considers relevant to the issue.

3) If the decision of the Administrator is not favorable, an interested party may appeal directly to
the Administrative Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210.

“END OF GENERAL DECISION”
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